Jim Riemer, Sr.
Executive Director

CDB
BOARD BOOK

April 14, 2009, 10:00 a.m.
Video-Conference
between
James R. Thompson Center
100 West Randolph Street, Suite 14-600
Chicago, Illinois 60601
and
Robert Oxtoby Board Room
3" Floor Stratton Office Building
401 S. Spring Street
Springfield, Lllinois 62706

Board Members: Anthony R. Licata (Chairman)
Mark J. Ladd
Glyn M. Ramage
Michael Chin
Stewart A. Munoz
Reagen C. Atwood
Stephen A. Toth



Pomn

CAPITAL DEVELOPMENT BOARD
April 14, 2009, 10:00 a.m.
Video-Conference
between
James R. Thompson Center
100 West Randolph Street, Suite 14-600-
Chicago, lllinois 60601
and
Robert Oxtoby Board Room
3" Floor Stratton Office Building
401 S. Spring Street
Springfield, lllinois 62706

CALL TO ORDER
PRELIMINARY ITEMS
Adoption of Agenda :
Approval of February 18, 2009 MinUteS .............ooviiverier e 1-5
Introduction of Guests
BOARD ACTION
Change Order
Department of Military-Affairs - Bloomington Armory ......................... 6-17
Modifications
Truman City College - Student Services/Parking Facility ................. 18-21
University of {llinois Urbana/Champaign - Lincoin Hall..................... 22-30
ISU - Turner & Stevenson Halls - Life Safety ..........ccccoeeeviveieniiinenn, 31-40
Proceed Orders
ISU - Turner & Stevenson Halls - Life Safety ...........cccoooo e 41-50
ISU - Turner & Stevenson Halls — Asbestos for Life Safety............. 51-59
CDB Recommendations for Architect/Engineer Selections ........................ 60-69
Harper College Recommendation for Architect/Engineer Selection............ 70-71

INFORMATIONAL ITEMS
Architect/Engineers approved by Executive Director ..........c..ccoco 72-80
Internal and External Audit Presentation

EXECUTIVE SESSION

staff contact: Candy Bearden
217.782.8722



CAPITAL DEVELOPMENT BOARD agenda item 3
SUBJECT: Meeting Minutes for February 18, 2009 Board Meeting

The February 18, 2009 meeting of the Capital Development Board was held by video-
conference at the University of lilinois Conference Center, 1900 S. 1% Street,
Champaign lllincis and the James R. Thompson Center, 100 West Randolph Street,
Suite 14-600, Chicago, lllincis 62706.

The following Board Members were present:

University of lllinois Conference Center
Anthony R. Licata, Chairman

Mark J. Ladd

Stephen Toth

Chicago
Michael Chin

Reagen Atwood

Via Telephone
Glyn Ramage

Others present:

University of lllinois

Jim Riemer, CDB Mike Bass, U of |

Jim Underwood, CDB Fred Coleman lli, U of |
Darryl Harris, CDB Sean Reeder, U of |
Don Broughton, CDB Chris Rogan, U of |
Ron Wright, CDB Karen Quinlan, U of |
Fred Hahn, CDB Joe Vitosky, U of |
Meredith Jamison, CDB Kevin Daff, U of |

Gus Behnke, CDB Mary White, U of |
Marcy Joerger, CDB Marcy Frerichs, U of |
Brad Nell, CDB

Kirk Fernandes, CDB

Chicago
Karen Fredrickson, CDB

Ngozi C. Okorafor, CDB

Chairman Licata called the meeting to order at 11:10 a.m.



Meredith Jamison took roll call. For the record, Chairman Licata and Board Member
Stephen Toth were present at the meeting site. Michael Chin and Reagen Atwood were
present via video-conference in CDB'’s Chicago office.

Mr. Toth moved and Mr. Chin seconded a motion for adoption of the agenda. Chairman |
Licata called for a vote, which was approved unanimously.

Mr. Ramage moved and Mr. Chin seconded a motion to approve the minutes of the
November 18, 2008 meeting. Chairman Licata called for a vote, which was approved
unanimously.

Board Member Mark Ladd arrived at 11:12 a.m.
Deputy Director Underwood presented the following change order:

1. lllinois Department of Human Services

Replace Valves —Campus Wide
llinois School of the Deaf
Jacksonville, Morgan County, IL
CDB Project No. 321-160-020

AJ/E: Benton & Associates, Inc.

Change orderrequested: .. .. ................... $144,709.14

Mr. Toth moved and Mr. Ladd seconded a motion to approve the change order.
Chairman Licata called for a vote, which was approved unanimously.

Deputy Director Underwood presented the following change order:
2, lllinois Secretary of State
Upgrade High Voltage Monitoring System
Capitol Complex
Springfield, Sangamon County, IL
CDB Project No. 750-000-002
AJE: Industrial Tech Group.
Change orderrequested: .. .. .................. $179,150.86

Mr. Toth moved and Mr. Ramage seconded a motion to approve the change order.
Chairman Licata called for a vote, which was approved unanimously.



Mr. Broughton presented the following A/E selection recommendation:

e T T R I R R R 1Y

V1. ' 546-235-013 : DEPT. OF MILITARY AFFAIRS ' Appropriation:
: : ' Replace Paint Booth, North Riverside ; $300,000
E + Armory, Chicago, Cook County ' Project Cost:
: : : - ' $300,000 i
E : 1. Gilfillan Callahan Nelson Architects :
: : : Inc : :
: | » 2. Tripartite inc Services, Inc. :
e i i.._3. CalorDesignGroupitd IS :

Mr. Ladd moved and Mr. Chin seconded a motion to approve the recommendation for
the selection of architects/engineers. Chairman Licata called for a vote, which was
approved unanimously.

Mr. Broughton presented the following A/E selection recommendation:

2. 546-325-061 | DEPT. OF MILITARY AFFAIRS . Appropriation:
E Replace Light Fixtures, Camp Lincoln, : $250,000
: Springfield, Sangamon County 1 Project Cost:

1. Hurst Rosche Engineers Inc

i ! $250,000
5 2. Farnsworth Group inc

e

_____________________________________________________________________________

Mr. Chin moved and Ms. Atwood seconded a motion to approve the recommendation
for the selection of architects/engineers. Chairman Licata called for a vote, which was
approved unanimously.

Mr. Broughton presented the following A/E selection recommendation:
(3. 7630-205-002 | DEPT. OF TRANSPORTATION =~~~ i Appropriation: !
+ Planning and Beginning the Upgrade of the + $10,000
' Rest Area Sewage System, Krisdale Bake ! Project Cost:

: : . Rest Area » $100,000 or :
: 5 » + $200,000 5
: : ! 1. ARC Design Resources : :
: i 2. MACTEC Engineering and Consulting
S B . __3._Fehr Graham & Associates LLC _______ S ;

Mr. Toth moved and Mr. Ladd seconded a motion to approve the recommendation for
~ the selection of architects/engineers. Chairman Licata called for a vote, which was
approved unanimously.



Mr. Broughton presented the following A/E selection recommendation:

.---—-—-_.,_-__..____-__-.._--_-_____-__-__------__-__..—_-___----____., __________________

- Plannlng and Beginning the Roof $25,000
+ Replacement of the Green Creek Rest Area ' Project Cost:
! Effi ingham Rest Area, Effingham County | $250,000

1. White & Borgognoni Architects PC
+ 2. Lipe Architecture
3. Walton and Associates Architects !

Mr. Ramage moved and Mr. Ladd seconded a motion to approve the recommendation
for the selection of architects/engineers. Chairman Licata called for a vote, which was
approved unanimously.

Mr. Broughton presented the following A/E selection recommendation:

5. -630 540-003 DEPT OF TRANSPORTATION Structural : Appropriation:

. plannlng and Beginning the Upgrade of the ; $30,000 !
. Sewage System, Silver Lake Rest Area » Project Cost: !

i 1. Henry Meisenheimer & Gende Inc  : $300,000

2. Doering Engineering

______________________________________________________

Mr. Chin moved and Mr. Ladd seconded a motion to approve the following
recommendation for the selection of architects/engineers. Chairman Licata.called for a
vote, which was approved unanimously.

Chairman Licata noted the following informational items:

1. Architect/Engineers approved by Executive Director
2. Marcy Joerger gave a presentation on the stimulus package.
3. Gus Behnke gave a presentation on audits.

Chairman Licata requested Michael Chin to schedule a meeting with the Audit
Committee.

Mr. Ladd moved and Mr. Toth seconded a motion to move to Executive Session.
Chairman Licata called for a roll call vote;

Anthony Licata - aye
Mark Ladd - aye

Glyn Ramage - aye
Michae! Chin — aye
Reagen Atwood — aye
Stephen Toth — aye

The ayes have it. Motion carried. -4



Executive session convened at 12:17 p.m. Three orders of business were discussed in
executive session.

A motion was made and seconded to return to open session. Chairman Licata called
for a vote, which was approved unanimously. -

Regular session reconvened at 12:45 p.m.

Mr. Ladd moved and Mr. Chin seconded a motion to approve the Harper College
settlement in accordance with Mr. Hahn's memorandum dated February 18, 2009.
Chairman Licata called for a vote, which was approved unanimously.

Mr. Ladd moved and Mr. Toth seconded a motion to approve a motion to ratify the
action of the chairman and authorization of merit raises effective January 16, 2009.
Chairman Licatta called for a vote, which was approved unanimously.

Mr. Ladd moved and Mr. Toth seconded a motion to adjourn. Chairman Licata called
for a vote, which was approved unanimously.

Motion carried and the meeting was adjourned at 12:48 p.m.



CAPITAL DEVELOPMENT BOARD agenda item 5

Subject: Change Order

illinois Department of Military Affairs

A. Rehab Mechanical Systems / Upgrade Interior / 03
Bloomington Armory
Bloomington, McLean County, lllinois
CDB Project No.  546-015-019

A/E: G E C Design Group d/b/a Globetrotters Engineering Corp.

Changeorderrequested. . .. ...... ... .. ... . ... i $205,484.21



Executive Summary for Board Level Change Order

CDB Project No. 546-015-019
Project Description: Rehab Mechanical Systems / Upgrade Interior / 03
Project Location: Bloomington Armory

Bloomington (McLean County), lllinois

Bloomington Armory (Building No. HO100) is a 43,639 gross square-foot, 2-story
building, constructed in 1950. The entire armory facility consists of five buildings
comprising a total of 62,743 gross square feet.

The base scope of work provides for removing approximately 22 window air-
conditioning units and installing a central air conditioning system, replacing the boiler,
domestic hot and cold water system, all plumbing fixtures, piping and duct work, ceiling
tiles, the electrical system, interior doors, floor tile and approximately 400 lockers,
converting the rifle range to a shower room, a former coal room to a boiler room and the
boiler room to a storage, upgrading drill hall flooring and interior finishes, remodeling
rest rooms and installing an emergency generator and automatic transfer switch. The
scope of work also provides for the abatement of asbestos-containing materials. The
current total budget is $4,700,837 (State - $2,768,000 (FY04 Line-ltem Appropriation
CDF; Federal Funds - $1,932,837).

The Armory does not meet current (new) DMA federal design guidelines for the wall
construction of the Arms and Document Vault areas, of which there are a total of three
(3). Therefore the existing vaults must be removed and new vaults constructed. The
resulting RFP/CO’s are being submitted for approval to meet the current vault
construction design criteria and resuiting changes to adjacent vauit areas. The trades
affected are general, electrical, and ventilating. The areas affected include not only the
vaults but the adjacent corridors, supply rooms, supply sergeant offices, kitchen and
various access points to these rooms.

The change order package consisting of G-9, E-3 & V-3 in the amount of $205,484.21 is
totally, federally-funded, and is being presented to the Board for approval, thus allowing
the timely removal and replacement of the existing vaults to meet federal guidelines and
maintain the current completion schedule.



State of lllinois
Capital Development Board

Request for Board Approval of Change Order

Project Number: 546-015-019

Description: Rehab Mechanical Systems /

Upgrade Interior / 03
Bloomington Armory
McLean County, lllincis
Total Project Budget: $4,700,837.00
Unobligated Funds: $30,587.00
Percent Completion: 5%

Using Agency:

Department of Military Affairs

Architect/Engineer: G E C Design Group d/b/a

Project Manager:

Globetrotters Engineering Corp
300 South Wacker Drive, Suite 400
Chicago, Cook County, lllinois

Eddie Frazier

Reason for Change: The Department of Military Affairs has revised the General specifications for the wall construction of
The Bloomington Armory facility does not meet these
performance specifications with the existing vault construction. This request is to meet the current

Armms and Document vault areas.

DMA federal guidelines with regard to vault construction design.

Description of Change: Includes reference to drawings and specifications revised, new drawings and specifications issued.
Reference the attached scope of work summaries for the new south and north vault areas.
Reference drawing numbers ASK-005 and ASK-006. The areas affected include not only the vaults
but the adjacent corridors, supply rooms, supply sergeant offices, kitchen and various access points

to these rooms. The affected trades are the general, electrical and ventilating.

CONTRACTOR Trade Change Order Original o o ANGE
Amount Contract

General $ 19901643 $  1,668,900.00 11.93%

Electrical $ 412417 $ 867,150.00 48%

Ventilating $ 234361 $ 234.900.00 1.00%

3 $ %

$ $ %

3 $ %

Total All Change Orders 3 205.484.21 $ 2,770.950.00 7.42%

Completion Effect: 0 days

CDB596-3-1E Rev. 06/23/95



State of llfinois
CAPITAL DEVELOPMENT BOQARD

REQUEST FOR PROPOSAL |___FORCDSUSEONLY |

Name:;
& CHANGE ORDER Project No.:
Date:  2/16/2009 RFP Number, G-009 Contract No.:
C.F. Locale: Contractor #2
T Contadors Name, Address, Tolephone, Fax & ARonlion) CB8 Proje B 516.015-018
CDB Pmject Nama: Bloomington Armory Rencvation

Johnco Construction, inc. & Location: Bloomington, IL

-107 W, First St.

Mackinaw, IL 61755 CD8 Contract # 5904-3181

(309)359-3000 Fax (300)356-2000 Contract Work: General Work {Coardinating)

Altn: Bob Barns s-mal: johnco8268@hotmail.com
2. REQUEST for change by: Department of Military Affairs

CDB contemplates making cestaln changes, additions and deletions to 1he work to te performed under the subject Contract. Unless otherwise
ndicated In the deseription of change, accompanying drawings and specifications, all work required shalt conform to the contract documents.
The Cantractor is required to submit within 14 calendar days from the date hersin a proposal and a detailed breakdown for this changs. The
proposal shail be submitted in accordance with CDB's format and the General Conditions.

3 REASON for change:
The Department of Milltary Affairs has revised the Gederal specifications for the wall construction of Arms and Document vault areas. The
Bloomington Armory facllity does not meet thesa parformanca specifications with the existing vault construction. This requestis to meet the
current vault constructien design criteria.
4. DESCRIPTION of change including raference to drawings and specificalions revised, new drawings and specifications issued.
Reference the attached scope of work summaries for the new south and north vault areas. Reference drawing numbers ASK-005 and ASK-006,
5. OTHER CONTRACTS sffected by this changs, List Conutractor's name, contract ' IMPORTANT NOTICE
work, RFP number and amount. ‘| Disclosure of this information is mandatory
. . _ In accordance with the Standard Cocuments
22::{:{: r;dEeI:hc;’::i:ca:l Rl:;P -EV-?({)JC?S for Construction. Failure to complete this will
: ' prevent payment for work completed and/or
be a material breach of contract.
8. CONSIDERATION:
Work to be accamplished in Calendar Days from Approval The Contra¢t Sum I8 INCREASED
of RFPCO. by the totalsumol.. ... ... 5 195-2Y4.08
NOTE: Unless specifically indicated above, this does nat g \_)
axtsnd the contract ime. '
(G901 43 Q mn&
7. The change described above and on accomganying drawings and specifications and the Contracior's propasal (if applicable) are hBlebU
incoipualed by reference and made a part heroof, Having reviewed the abova and detarmining the amount to be fair and propar the
undersigned:
RECOMMEND isgua of a change order APPROVE as o form and gontant,
AJE W etrotters Engineering Corporalion USING AGENCY name ﬁ]
BY / “ L - - 5, /z [oZ4 signature BY /dko-m,(c_, = | sighature
T 7 i N Va a
ONTRACTOR or CONSTRUCT. MANAGER CDB/PM APP|
signatura <z .? / Wﬂ/ signature
DATE _3/9/20C8 COB APPROVE change order » DATE
ay Robert J.B print nama BY
L signature ‘ 2 \rsgnature
Vice Pregdent title <. 7 tifle
N/
8. FOR CDB Type of Change % Assess Facxage No. © CODate €O No. CO AMOUNT ada {deauct)
USE ONLY s )

Revised August 2008



State of lllinois
CAPITAL DEVELOPMENT BOARD

CPBS FOR CDB USE ONLY
Contractor's/Subcontractor’s ) Name:

Proposal Breakdown Summary Project No.

Date: .3/9/2009 _ Contract No:

Project No. 546-015-018 RFP No: G-009 C.F. Locale Contractor #2
FROM: Contractor/Subcontractor Name, Address . PROJECT: Name, Location

Johnco Coenstruction, Inc. Bloomington Armory Renovations

107 W, 1st St.. PO.Box 469 ) 1616 S. Main St.

Mackinaw, IL 61755 Bloomington, IL

Subcontractor indicate name of contractor. CONTRACT WORK:  General

CDB CONTRACT NO: 59-043181

L SUMMARY OF DETAILED BREAKDOWN

Note: Detailed breakdown must be attached. Additions Delstions Net Total
A MATERIAL $12,252.00 $12,252.00
B. LABCR $48,843.24 $48,843.24
C. OTHER $9,330.00 $9,330.00
D. NET TOTAL A+ B+C $70,425.24
E. OVERHEAD & PROFIT Line D X 18%* {min. $100) additions only, deletions -0- 7 $12,676.54
F. TOTAL PROPOSAL FOR CONTRACTOR'S WORK Lines D+E $83,101.78
il CONTRACTORS MARKUP ON WORK OF SUBCONTRACTORS

Note: Detailed Breakdowns and summaries (CPBS Form) for each subcontractor must be attached.

SUBCONTRACTOR: Firm Name CONTRACTOR WORK: Descripiion PROPOSAL ™

J.G. Stewart Contractors concrete demo & new concrete $83,150.20

JJ Braker & Sons masonry _ $18,931.00

Custom Coatings , painting_ B/80338  $2039.75
G. SUBTOTAL of all work performed by contractor's subcontractors je? S $104,120.95
H. CONTRACTOR's MARK-UP on work of subcontractors (min. $50) Line G X 6% * loA33. 1D $6,247.26
l TOTAL PROPOSAL FOR SUBCONTRACT WORK Line G+H ; /6 ;LB_L*’S $110,368.21

2
I PROPOSAL { 9% a1 ¥75193,460.99
J. BONDS ( 2 %) (if applicable} Enter percentage as a number, for 107%, enter 10 3 2lM g0 $3,869.40
K. BUILDERS RISK INSURANCE ( 1 %) (if applicable} { 4132 2 §$193470
L TOTAL PROPOSAL OF THIS CONTRACTOR ({for subject RFPCO) Lines F+ | +J +K $199.274.09
M RCIF:{line L+95% (minus line L)} Applicable for Indemnified Projects Only
Is This Contract to be Indemnified? Y or N |i|

N. PROPOSAL for subject RFPCO increase (decrease} in contract amount. $169,274.09
0. Work to be accomplished in 150  Calendar Days from Approval cf RFPCO. (Z'_/ 2907693
CONTRACTOR

(Signature) Title Vice President Date 3/9/2009

(Name Typed) obert J. Bems
* As per Contract Doculgents/ General Conditions
b Subcontractor's Proposal Amounts from Line N of Subcontractor's CPBS Form

August 2005 -10-



State of Hlinols

CAPITAL DEVELOPMENT BOARD
REQUEST FOR PROPOSAL ENWB‘_F‘”' COB USE ORLY |
& CHANGE ORDEH F'rojec-t No..
Date:  03-06-2009 RFP Nymbar: . E-Q03 Contract No.:

C.F.locals: _Contractor #2

1. (Contracwr's Kame, Address, Telschone, Fax & Atiargion)

Anderson Elsctrie

1600 Morls Avamve
Hoamington, IL 61701

(309) 128-4422; igx {309) 827-G421

38
Atm: Dwad Brues  evmal: DaveB@anderson-elactrc com

coa

OB Projsct 5: 546-315-019 {105)

Nemg: Bloertingtsn Asmory Renovallon

A Location: Bloomingtan, [lincs

CDB Contract #: 5904-3181%
Confract Work: Electrical

2. REQUEST ior changs by: Depwtment of MEtary Affais
COB conlemp aios making carain chingss, addilions ang delstions to 1he wark i be pertormad undar the subject Coniact. Linlass orherdse
indicated in tha desariplion of change, accompanying diewings and specilcations, il work raquiced shall conform to the waniract docLments.
Tha Conirsetor is required 5 submit within 14 calendar Jays Iram the dute dorein 8 propossl and s deisited breakdown tor this changs. The
proposal shali Es submitiad In accordance with COE'S lomat and tha Ganergl Conditeng.

3. REASDN for changs:

The Department of Military Afigirs has revised the Fecersl spacilications tor the !l construoton of Arma and Docum ant vaut asus. The
Emmumq!wwtumt mast thesa parformance specifications with the existing vaull corstruction. This recuest b to mes! the

current cansiruction design criterin

4. DESCRIPTION of change inchuding reference Lo diawing s and speciicalions rvised, ew arawings and spediicationy issued,
Rutersnca the anached sietches. ESK-004 and 007, far thy Mﬂell tystem vaull reviglons, .
Revisions to electrical systems, lighting, reflected ceiling p]an_& devices
based upon new vault construction, adjacent room layouts. Provisions added

o

work, AF¥ number and smount.

» Johnca, General, RFP - G-068
+ Relizcle Mechanical, RFP - v/ = 303

T&Eonduit & boxes) for security monitoring for each vault doors.
0 CONTRACTS aftectad by thia change. List Contractor's name, contract IMPORTANT

Diaciosury of this information ls mendstory
n ageordanas with the Stendsrd Documenty
tor Construgtion, Fallure 10 oom, mis witl
rewent kor work compladsd andior
» mat breach of contraet,

5 CONGIDERATION:

Worx o ba accomplished in GCalencar Days irom Appraval

of AFPCO,

NQOTE: Unisas specifically idicatad abave, this doad net

sxtend the conuect tma.

7.  The change Jescribad aDove and On ACCOMpanytng Gramnngs &nd apec
NGapor ied Dy retesanud And raade & part herool, Having roviewed ths sbove and delenmining the 2moum © be falr and proger the
undersigned:

The Contract Sum is INCAEASED/RECREABRIY.
wthetottisum of.......... .........§ 4,124.17

sng the Conactar's proposal (i appk arg horaty
i

RECOMMEND lsa of & change order APPRIOVE a3 1o lorm and corment.
AJE Firm Name USING NCY nemns L
BY o / — sigratura kg Grn, .[.
or CONSTRUCT. MANAGER conmN aPPROVECL)
signature s:gnatue
ﬂt ric, .ne.
- QATE Q3/12/2009 €DB APPROVE change order OATE
. ce i name 8y PARS ngree
Igrarury Sgnalure
i1ce President ta i
8  roRCDR  TYPE O Lhingas % Assean Package MNa, CO Cale CO Na. CO aMOUNY oa [decrzt)
USE ONLY

Reviswd August 2004

-11 -



State of {llinois

CAPITAL DEVELOPMENT BOARD
Contraciar's/Subcontractor's
Proposal Breakdown Stomrmary
Dune: 3/1272009
FROM: Cyntracior/Subconiractor Nune, Address Project No. 546-015-G19 (705)
Anderson Eleciric, Inc, Bloomingzon Armwwy Renovation
1609 South Morris Avenoe . Bloomington, 1llinois
Bioomington, L 61701
Subcontractor indicate name of contractor. CONTRACT WORK: Electrical
CDB CONTRACT NO: 55043181
RFP No: E-003

L SUMMARY OF DETAILED BREAKDOWN

Mote: Detailed breakdown must be stached. Additions Deletions Net Total
A MATERIAL $2342.11 $2.42.71
B. 1ARBOR $507.97 3997.97
C OTHER $19.96 £19.96
D. NET TOTAL A+ B+C $3.360.63
E. OVERHEAD & PROFIT  Lics D X 18%* (min. $]00) additions ooly, dejetions -0- $6{14.91
F, TOTAL PROPOSAL FOR CONTRACTOR'S WORK LinesD+E $3.965.55
IL CONTRACTORS MARXKUP ON WORK OF SUBCONTRACTORS

Nots: Delaikd Breskudow s sod susrmaries (CPBS Foim) frwrm cach subcontracioe must be atiached.

SUBCONTRACTOR: Firm Name CONTRACTOR WORK: Description PROPOSAL **
G. SUBTOTAL of all work performed by contracior’s subcontractors
H. CONTRACTOR's MARK-UF on wark of subcontraciors (mmin. $50} LineGX 6% *
L TOTAL PROPOSAL FOR SUBCONTRACT WORK Linc G+H
L PROPOSAL $3,965.55
J BONDS ( 1 %} (if applicable) Ealer peresnlage as » pumber, &x 1%, emser 10 $79.31
K. BUILDERS RISK INSURANCE ( 2 %) (if applicable) $79.91
L TOTAL PROPOSAL OF THIS CONTRACTOR (for subject RFFCO) Lines F+ [ + +K §4,124.17
M RCIF:{line L+95% (minus line L)} Applicable for Indemnified Projects Onl

Is This Contract to be Indemnified? Yor N

N PROPOSAL for subject RFPCO increase (decrease) in cuntract arount $4,124.17
0. Work o be sccomplighed in Calendar Days from Approval of RFPCO.
CONTRACTOR

{Signaturc) Title Vice President Date _ 31272009

{MName Typed) David E. Bruce
As per Contract Docusseols, General Conditioos
Subconrtecionr’s Proposal Agroums o Line N of Subcontractor’s CPBS Furm

August 2005

-12-




State of lllinois

CAPITAL DEVELOPMENT BOARD
REQUEST FOR PROPOSAL | [__FoRCOBUSEONLY ]
& CHANGE ORDER Project No.:
Data:  03/00/2009 RICP Number:  V-003 Contract No.:
C.F.Locale: Coniractor #2
T (Contaciors Nams, Addreas, Telcphone, Fax & Attantion) CDB Froject #. 546-015-019 (705)
CD8 Project Name: Bloomingion Amory Renovation

Rma:;rumuﬁzgd & Locatior Biooming ton, lilincis

105 West Cutls

Savoy, lincls 61874 c0B Convactit 5§~ 0 434 - T4

217/350-5621 - Confrac Worke Ventlaling

Alin: Paul Favarp - pfavero@rellabie-mechanical.com

indicated in the descriplion of change, accompanying drawings and specifications, al work required shall confom to the conlract documents.
The Contracior s required to submit within 14 calendar days from the dale hereln @ proposal and @ detatted bruakdown for this change. The
proposal shall be submitied in accordance with CD's formal and he Ganers! Condllions. ’

a. REASON for change:

The Degariment of Milltary Affalrs haa ravised the Federsl specificalions for fhe well consiruction of Amms and Cocumant vault areas. The
Blsomington Ammory fecility does not meet these performance spacifications with the axisting vault construclion. This requast is to mest the

cument vault construcion design ariteria.
4. OESCRIPTION of change Inchuding reference to drawings and spectfications revised, new drawings and specifications Issusd.

Referenca the attached sketches, HVSK-0t, 02, and 03, for tha ventlisfing systems vauit ravisions.

Equipment changes & relocations to adapt to the revised vault Tayouts
& duct distribution affecting various areas adjacent to new vault areas.

5, OTHER CONTRACTS affected by this changa. List Contractor’s name, coniraci IPORTANT NOTICE
wark, RFP number and amount. Disciosure of this Information ls mandatory
In accordance with the Standard Documants
Joh : for Construction. Fallure to complete thiz will
ennco, Ganera!, RFP ~ G-009 ' prevent payment for work comploted andfor
Anderson Electrical, RFP - E-003 be 2 material braach of contract.
8 CONSIDERATION:
Work to be accompished in Calandar Days frorm Approval Tha Contract Sum s INCREASED/KERFEADED
of RFPCO. by the tolal SUm of... e oo 2 . 00
NOTE: Unless specifically Indlcated above, this does not L
extend the contract tims. gg |~3 1{3 . &/

7. Tha change dascribed above ard on accompanying drawings and specifications and the Contractor's proposal {if applicable) ame nereby
Incmpq'ated by reference and made & pari hereof, *aving reviewsd the above and detemmining the amourt to be falr and proper the :

undarsigned:
RECOMMEND Issughca of 3 change order APPROVE as to form end contept:
USING AGENCY nameg
7 signature BY ./ . pE . . signature
4
BACTOR or CONSTRUCT. MANAGER CDE/PM APP
signature signature
aw-‘ﬂ il . 4 4R mmmam e e e e = e = s e . P .
are  03-16-09 DB APPROVE change ordst DATE
p primt name 8y prnt name
___ Paul Favero signature signature
Project Manager tive tite
§. FOR CDB Type of Change % AS5855 Package No. -0 Daie ' CO Na. CO AMOUNT add (deduct)
LISE ONLY s

Revised Auguw 2008
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State of lllinois
CAPITAL DEVELOPMENT BOARD

cP BS FOR CDB USE ONLY
Contractor's/Subcontractor's Name:
Proposal Breakdown Summary Project No.
Date: 3/16/2009 Contract No:
Project No. 546-015-019 RFP No:  V-003 C.F. Locale Contractor #2
FROM: Contractor/Subcontractor Name, Address PROJECT: Name, Location
‘Reliable Plumbing and Heallng Company - -~ Bloomington Armory Renovation
POBox734 -~ .. : . 1616 South Maln Street
Savoy, Hiinois 61874 - — Bloomington, McLean County, lllinois
Subcontractor indicate name of contractor CONTRACT WORK:  Ventilating
CDB CONTRACT NO: 59043484
L SUMMARY OF DETAILED BREAKDOWN
Note: Delalled breakdown must be atiachsd. Additions Deletions Net Total
A. MATERIAL $200.00 $200.00
B. LABOR $1,778.40 1719, 377680~
C. OTHER
D. NET TOTAL A+ B+C /91812 svoremn
E. OVERHEAD & PROFIT Line D X 18%* {min. $100) additions only, delstions -0- 3‘f§ -M §285 1T
F. TOTAL PROPOSAL FOR CONTRACTOR'S WORK lnesD+E 22645 b sa—emr"“
1. CONTRACTORS MARKUP ON WORK OF SUBCONTRACTORS 9}01
Nate: Detalied Breakdowns and summaries (CPBS Form) for each subcontractor must be attached, / 2
SUBCONTRACTOR: Firm Name CONTRACTOR WORK: Description PROPOSAL ™
none included .
G. SUBTOTAL of all work performed by contractor's subcontractors
H. CONTRACTOR's MARK-UP on work of subcontractors (min. $50) Line GX6%*
R TOTAL PROPOSAL FOR SUBCONTRACT WORK Line G+H
. PROPOSAL 72_6156 He T
J. BONDS ( 3.490868 %) (if applicable} Enter percentage as a number, for 10%, enter 10 79, ¢ S
K. BUILDERS RISK INSURANCE (- % (if applicable)
L. TOTAL PROPOSAL OF THIS CONTRACTOR (for subject RFPCO) Lines F+ [ +J +K S AE00—
M. RCIF {line L+85% (minus line L)} Applicable for Indemnified Projects Only
is This Contract to be Indemnified? Y or N —
N. PROPOSAL for subject RFPCO increase (decrease) in conitract amount. -
o. Work to be accomplished in 15 Calendar Days from Approval of RFPCOQ.
CONTRACTOR $23 f'g . 6/
(Slgnature) Title Project Manager Date 3/16/2009
(Name Typed} Paul Favero
* As per Contract Documents, General Condliions
P Subcontreciors Proposal Amounts from Une N of Subcontractor's CPBS Form é/z‘ /‘
August 2005 7
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STATE OF ILLINOIS
Pat Quinn, Governor DEPARTMENT OF MILITARY AFFAIRS

1301 North MacArthur Boulevard
Springfield, Illinois 62702-2399

March 11, 2009
Facilities and Engineering Directorate

SUBJECT: Relocate and Upgrade Vaults at the Bloomington Armory, Bloomington,
lllinois, CDB Project Number 546-015-018

Capital Development Board

ATTN: Mr. Eddie Frazier

Third Floor, Stratton Office Building
401 South Spring Street
Springfield, lllinois 62706-4050

Dear Mr. Frazier:

The Department of Military Affairs requests Capital Development Board to
relocate and upgrade the vaults for the above subject project. This project will be
federally funded.

If you have any questions or if you need additional information, please call
Mr. Gary Hamilton at (815) 795-6010 or (815) 440-2522. Your continued support is
always appreciated.

Sincerely,

Rardal g ott
Lieutenant Colonel, National Guard
Director, Facilities and Engineering

Copy furnished:

CDB - Contract Administration
DMAIL - Mr. Gary Hamilton
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Globetrotters®

A7) Engineering Corporation
Iy

Architects, Engineers, & Construction Managers

March 19, 2009 REGD MAR 2:0 2009

Mr. Eddie G. Frazier, Senior Project Manager
Capital Development Board
Wm. G. Stratton Building
401 South Spring Street
Springfield, Ilinois 62706

RE: _ Bloomington Armory Renovation / Vault Revisions
CDB PN 546-015-019 (705)
GEC PN 04699-003

Dear Mr. Frazier:

Globetrotters Engineering Corporation is in receipt of RFP / CO #’s; G-009 (General), E-
003 (Electrical) and V-003 (Ventilating), prepared by respective contractors Johnco,
Anderson and Reliable for the subject Vault Revisions requested by the Department of
Military Affairs (DMA) for the Armory project.

In brief, the project changes are the result of new DMA federal design guidelines for the
wall construction of the Arms and Document Vault areas, of which there are a total of
three (3). The Bloomington Armory does not meet these performance guidelines with the
existing vault construction, therefore the existing vaults will be removed and new vaults
constructed. The resulting RFP / CO’s are to meet the current vault construction design
criteria and resulting changes to adjacent vault areas. The trades affected were general,
electrical and ventilating. The areas affected include not only the vaults but the adjacent
corridors, supply rooms, supply sergeant offices, kitchen and various access points to
these rooms. :

RFP / G-009

The scope is to remove existing concrete block vault wall construction, remove existing
floor slabs, construct new vaults using 8” concrete vault wall construction, pour new
vault floors, instatl new vault doors, revisions to adjacent areas affected by the vault
reconfigurations, door revisions based upon revised room layouts and provide new wall,
floor and ceiling finishes per base contract work.

. ' 16 -
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Mr. Eddie G. Frazier
Capital Development Board
March 19, 2009

Page 2

RFP / E-003

Revisions to the electrical systems, lighting, reflected ceiling plan and devices based
upon the new vault construction, adjacent room layouts and affects to adjacent areas.
Provisions added (conduit and boxes) for security monitoring for each of three vault
doors.

RFP / V-003

Revisions to the ventilating systems mciude equipment changes and relocations to adapt
to the revised vault layouts, and duct distribution affecting the various areas adjacent to
the new vault areas.

Heating
The heating work is not affected by the Vault Revisions. There is no cost associated with
the heating work for this revision.

Plumbing
The plumbing work is not affected by the Vault Revisions. There is no cost associated
with the plumbing work for this revision.

The cost proposals have been received and reviewed by Globetrotters and are found to be
acceptable cost proposais for the work described and requested by the User, the DMA.

Sincerely,

Globetrotters Engineering Corporation

S

Jack Svaicer AIA

%.

3\ Globetrotters

Engineering Corporation

Archifedé, Engineers, & Construction Managers -17 - QQO



CAPITAL DEVELOPMENT BOARD agenda item 6

Subject: Modifications

lllinois Community College Board

A. Plan & Begin Student Services/Parking Facility
Truman City College
Chicago, Cook County, illinois
CDB Project No.  810-010-005

AJ/E: Earth Tech, Inc.
Modificationrequested. . ... ........ ... ...l $509,929.00
lllinois Department of Higher Education
B. Renovate Lincoln Hall
University of lllinois at Urbana / Champaign
Urbana, Champaign County, lllinois
CDB Project No. 830-010-327
A/E: OWP/P
Modificationrequested. . .. ........ ... . ... . ... $317,300.00
lltinois Department of Higher Education
C. Life Safety Improvements
lllinois State University
Normal, McLean County, lllinois
CDB Project No.  821-010-095
A/E: Clark-Dietz, Inc.

Modificationrequested. . .. ....... ... . . . . .. il $253,900.00
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Executive Summary for Board Level Modification

CDB Project No. 810-010-005
Project Description: Student Services Center / Parking Facility
Project Location: Truman City College

Chicago (Cook County), lllinois

This project is to construct a new building consisting of approximately 75,000 square
feet Student Services Center on first floor, and a seven-level enclosed parking garage
for 1,138 student parking spaces directly above. '

Total funding for this project is $55,000,000, with $30,210,000 from Chicago City
Colleges, $14,790,000 from the State, and $10,000,000 from the City of Chicago via
Wilson Yard TIF funds.

This project utilizes a Construction Manager, with construction contracts bid in phases
under “Bid Package“ procurement, comprised of multiple prime contracts in the
individual bid packages.

Bid Packages #1, #2, #3, and #4 have been bid and awarded. Construction has started
and work under BP #1 - Demolition and Site Utilities is 95% complete. BP #2 -Caisson
Foundations, has started and is approximately 10% complete and ongoing. Field work
under BP #3 -Building Superstructure/Exterior Envelope has not started and is
dependent on how rapidly the caisson foundations can be completed. Bid Package # 4
is the Student Services Interior Build-Out & Sitework, which was bid and awarded in
March 2009. Work under BP #4 is scheduled to start in November of 2009 with the
exception of some interfacing work related to BP #3 that will need to take place earlier
in the year. Overall completion of the project is projected for August 2010.

This contract modification to the Construction Manager's scope of work is to add in
reimbursable items consisting of costs for Temporary Utilities (Electrical Service),
Concrete Testing for BP #3 & #4, Testing & Balancing of Mechanical Systems, and
Costs incurred for City Permitting related to all bid packages.

Supplementary Information: Please note the services in this CM modification were

anticipated at the time of the original award. They couldn't be billed until the four bid
packages were released and city building permits were received.
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State of [llinois

Capital Development Board

Request for Board Approval of Modification to
Professional Services Agreement

Project Number:
Contract Number:
Modification No.:

Total Project Budget:
Unobligated Funds:

Project Manager:
Reaional Manaaqer:

310-010-005
57-0248-10

4

55,000,000

44 421,522.39
John Nalis

Karen Fredrickson

Using Agency:

Project
Description:

Proiect Status:

ICCB - Truman City College

Plan & Begin Student
Services/Parking Facility
Truman City College
Chicago, Cook County, lifinois

Construction

Architect-Engineer:

Earth Tech, Inc.

- PURPOSE OF THIS AGREEMENT
To add reimbursable fees for City and Related Fees (Ctty of Chicago reviews and permits, Ra|lroad
Protective Insurance, and CTA on-site staff). Construction Testing (Material Testing, Deep Foundation
Monitoring, and HVAC Testing & Balancing), Caisson Location Surveying, and Temporary Utilities (Service
Installation and Monthly Utilities).

SUBJECT AGREEMENT AMENDED AS FOLLOWS:

Total Obliéation

Total Obligation

Tbtal Amount

Total Agreement

Aggﬁﬁh:gﬁT Per Original Prior to this of this In%z‘;%s got::is
Agreement Modification Modification Modification
1. Basic Services 3 2,061,135.00{$ 2,061,135.00| % $ 2,061,135.00
2. Additional Services $ 195,589.00( $ 409,714.00( % ) 409,7i4.00
3. CAF 3 67,800.00| % 74,200.00|% $ 74,200.00
4. On-Site Observations 3 $ $ $
5. Site Conditions $ 71,350.00( % 71,350.00|% $ 71,350.00
€. Temporary Utilities $ 29,000.00(| % 29,000.00(% 110,000.00(% 139,000.00
7. Construction Testing $ 30,000,001 % 30,000.0015% 220,280.001% 250,280.00
8. Equipment & Supplies $ 57,400,005 57,400.00| % $ 57,400.00
9. Builders Risk Insurance BE: 150,000.00; % - 150,000.00| $ $ 150,000.00
10. city and Related Fees $ $ . 5 172,149.001 % 172,149.00
11.'Surveyinrg $ $ $ 7,500.00|% 7.500.00
12/ $ $ 5 ]
"TOTALS $ 2,662,674.00]5 2,882,798.00 |3 509,920.00| % 3,392,728.00
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State of lllinois
Capital Development Board

MODIFICATION

Professional Services Agreement
Modification No. 4
Project No. 810-010-005

Date. 3/23/2009

FIRM NAME, ADDRESS
Earth Tech, Inc.

10 Riverside Plaza, Suite 1900
‘Chicago, IL 60606

PROJECT:
Plan & Begin Student Services/Parking Facility

Truman City College, Chicago, Cook County
CONSTRUCTION MANAGEMENT SERVICES

This Modification

[J Establishes a Full Service Agreement
(< Increases the Full Service Agreement By17.69%
[] Decreases the Full Service Agreement By %

AGREEMENT
Date; 57222007
Number; 57-0248-10

PURPOSE OF THIS AGREEMENT MODIFICATICON:
To add reimbursable fees for City and Related Fees (City of Chicago reviews and permits, Railroad Protective Insurance, and CTA
on-site staff), Censtruction Testing (Material Testing, Deep Foundation Monitoring, and HVAC Test & Balancing), Caisson Location
Surveying, and Temporary Utilities (Service Installation and Monthly Utilities).

SUBJECT AGREEMENT AMENDED AS FOLLOWS: See chart below

Add reimbursable expenses as

shown below.

AGREEMENT Total Total Amount of Total Obligation Total Amount Total Agreement
SUMMARY Obligation Previous Prior to of this Obligation
Per Original Modifications this Modification Modification . Including this
Agreement Modification

1. Basic Services $2,061,135.00 $2,061.135.00 $2,061,135.00
2. CAF $67.800.00 $6,400.00 $74,200.00 $74,200.00
3. Additional Services $195,989.00 $213,725.00 $409,714.00 $409,714.00
4. Site Conditions $71,350.00 $71,350.00 $71,350.00
5. Temporary Utilities $29,000.00 $29,000.00 $110,000.00 $139,000.00
6. Construction Testing $30,000.00 $30,000.00 $220,280.00 $250,280.00
7. Equipment & Supplies $57.400.00 $57,400.00 : $57.400.00
8. Builders Risk Insuran. $150,000.00 $150,000.00 $150,000.00
9. City and Related Fees $ 0.00 $172,149.00 $172,149.00
10.  Surveying $ -0.00 $7,500.00 $7,500.00
11, $ 0.00 $ 0.00
12 $ 0.00 $ 0.00
13. $ 0.00 $ 000
TOTALS $2,662,674.00 $220,125.00 $2,882,799.00 $509,929.00 $3,392,728.00
C.AF. ADJUSTMENT My review of this medification has determined that the circumstances which have necessitated

this medification: Were not reasonably foreseeable at the time the contract was signed; were

CAF.TOTAL $74,200.00 ot within the contemplation of the contract as signed; or, are in the best interest of the State

CDB FiSCAL (FUNDS AVAILABLE

of Winois; and are authorized by law, as described above.
(Applicable only to modifications

$ increasing or decreasing the contract .
amount more than $10,000.00 %W <
or extending the contract time 30 days or more.) 7 REGIONAL MANAGER
oMl g HE 3 <220 QUSING AGENCY
Prepared by: Lo~ khe/Mech ?ESI date:
Contract Executive Ken Mesle Dewl 3
Approved by FIRM:
Legal
CAPITAL DEVELOPMENT BOARD By: date:
By: date: Title:

CDB 64-4-1 Rev. 04/01

-21
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Executive Summary for Board Level Modification

CDB Project No. 830-010-327
Project Description: Renovate Lincoln Hall
Project Location: University of lllinois at Urbana/Champaign

Urbana (Champaign County), lllinois

The project scope includes the renovation of the entire 164,000 square-foot Lincoln Hall
building [home to the College of Liberal Arts and Sciences (LAS)], including all three
stories, attic and basement. All areas will be remodeled after complete gutting. The
basement will be mostly mechanical with a small café and support areas. The first floor
will be class rooms and lecture halls. The second, third and attic floors will be offices.
Since the building is eligible for the National Register of Historic Places, the entire
exterior, main entrance and auditorium will be rehabilitated with the help of a restoration
consultant and lllinois Historic Preservation Agency.

This modification will compensate the A/E for the design, bid and selected construction
administration services associated with the Furniture, Fixtures and Equipment (FF&E).
The modification will also compensate the A/E for the incorporation of the buildings
signage into the specifications. Both the FF&E and signage had previously been
excluded from the A/E's contract and was to be handled by the University.
Subsequently, the University decided that it would be best for coordination purposes to
include them in the construction package.

This modification in the amount of $317,300, hereby submitted for the Board’s approval,
will facilitate the overall coordination of the building renovation with the installation of the
furniture, fixtures, equipment and signage. We believe that this will be a far better
method than introducing new installers/contractors that are not assigned to CDB's
contractors near the end of the project.
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State of lllinois
Capital Development Board

Request for Board Approval of Modification to
Professional Services Agreement

Project Number:
Contract Number:
Modification No.:

Total Project Budget:
Unobligated Funds:

Project Manager:
Reaqional Manaaer:

830-010-327
57-0241-10

&

$6,648,524
$1,605,204
Kirk Fernandes
Ron Wright

Using Agency:
Project
Description:

Proiect Status:

Department of Higher Education

Renovate Lincoln Hall
University of lllinois at

Urbana f Champaign

Champaign County, llincis

Hold pendina release of funds

Architect-Engineer:

OWP/P

PURPOSE OF THIS AGREEMENT:
This modification will compensate the A/E for the design, bid and selected construction administration
services associated with the Furniture, Fixtures and Equipment (FF&E). The modification will also
compensate the A/E for the incorporation of the buildings signage into the specifications. Both the FF&E and
signage had previously been excluded from the A/E's contract and was to be handled by the University.
Subsequently, the University decided that it would be best for coordination purposes to include them in the

construction package.

SUBJECT AGREEMENT AMENDED AS FOLLOWS:

Total Obligation

Tota! Obligation

Total Amount

Total Agreement

Ay Per Original Prior fo fhis of this inoataa tis

Agreement Modification Medification Modification
1. Basic Services 5 3,400,000 % 3,384,500 | $ 0|s 3,384,500
2. Additional Services § 18,8005 720,520|% 308,000 % 1,050,520
3. CAF $ 118,800 % 124,500} % 9,300|3% 134,400
4. On-Site Observations- 3 500,000 | $ 500,000( 3 0% 500,000
5. subsoil inv $ 5,000($% 11,775{% 013 11,775
6. design testing $ 17,800( 3% 10,0001 % 0% 10,000
7. construction testing $ 47,0001 47000|5% 0fs 47,000
8. reproduction $ 56,300 % 56,300 | % ol$ 56,300
9. additional review sets E 8,700($ 8,700 (% o|$ 8,700
10. PlLiIns 3 127,500 (% 127,500 % ols 127,500
11. historic investigations $ 87.300| % 87,300 % 0l$ 87,300
12. T&B, rendering $ 145,000  $ 145,000 | c|s 145,000
TOTALS 3 5,071,400|% 5,103,095 % 317,300(% 5442995
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State of lltinois

Capital Development Board

MODIFICATION

Professional Services Agreement
Modification No. 6
Project No. 830-010-327

Date: 03/16/2009

FIRM NAME, ADDRESS

OwWp/P

111 W Washington Street , Suite 2100

Chicago, IL 60602-2714

PROJECT:

Renovatg Lincoln Hall
uluc

This Modification

(] Establishes a Full Service Agreement

Increases the Full Service Agreement By 6%

AGREEMENT
Date: 3/23/2007
Number: 57-0241-10

[ Decreases the Full Service Agreement By %

PURPOSE OF THIS AGREEMENT MODIFICATION: The University of litinois at Urbana/Champaign has asked CDB to incorporate th
design and construction of the FF&E and Signage packages into our project using their funds. The scope of the AE's services are described it
the attached letter from OWP/P dated March 12, 2009. UIUC has reviewed the fee and concures.

SUBJECT AGREEMENT AMENDED AS FOLLOWS: See chart below
Increase additional services by $308,000 and the associated increase in CAF of $9,300.

AGREEMENT Total Total Amount of Total Obligation Total Amount Total Agreement
SUMMARY Cbligation Previous Prior to of this Obligation
Per Original Modifications this Modification Modification including this
Agreement Modification
1. Basic Servicas $3,400,000.00 {$15,500.00) $3,384,500.00 $0.00 $3,384,500.00
2. CAF. $118,800.00 $5,700.00 $124,500.00 $9,300.00 $133,800.00
3. Additional Services $558,000.00 $162,520.00 $720,520.00 $308,000.00 $1.028,520.00
4. On-Site Rep $500.000.00 $500,000.00 $500,000.00
5, Subsoil Investigation $5,000.00 $6,775.00 $11,775.00 $11,775.00
6.~ _Design Testing $17.800.00 {$7,800.00) $10,000.00 $10,000.00
7. Construction Testing $47,000.00 $47,000.00 $47,000.00
8. Reproduction $56,300.00 $56,300.00 $56,300.00
9. Add Rev Sels $8,700.00 .$8,700.00 $8,700.00
10. PLlIns $127,500.00 $127.500.00 $127.500.00
11.  Historic investigation $87,300.00 $87,300.00 $87,300.00
12. T&B, Rend/Model $145,000.00 ($120,000.00) $25,000.00 $25,000.00
13. $ 0.00 §$ 0.00
TOTALS $5,071,400.00 $31,695.00 $5,103,095.00 $317,300.00 $5,420,395.00
C.AF. ADJUSTMENT 59'306_00 My review of this modification has determined that the circumstances which have necessitated
this modification: Were not reasonably fareseeable at the time the contract was signed; were
C.AF.TOTAL $133,800.00  nat within the contemplation of the conltract as signed; or, are in the best interest of the State
of tllinois; and are authorized by law, as described above.
CDB8 FISCAL (FUNDS AVAILABLE (Applicable only to modifications
increasing or decreasing the contract ~
s amount more than $10,000.00 or ﬁ) A y/
;x;t:::;ing the contract time 30 days or REGIONAL MANAGER
Prepared by: : - é vae \ 2 25.04
Prqecl Manager - Date

Approved by

Legai

CAPITAL DEVELOPMENT BOARD

By:

Rev. December 2004
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UNIVERSITY OF ILLINOIS
AT URBANA - CHAMPAIGN

Facilities & Services

Physical Plant Service Building
1501 South Oak Street
Champaign, IL 61820

March 20, 2009

Mr. Kirk Fernandes

Capital Development Board
William G. Stratton Building
401 South Spring Street
Springfield, Lilinois 62706-4050

Re: Lincoln Hall Renovation
University of lllinois at Urbana-Champaign
CDB Project No. 830-010-327

OWP&P Contract Modification

Dear Mtr. Fernandes,

This letter is giving concurrence in support of adding the services of the FF&E and signage design to the
AE's contract. These fees are included in the overall FF&E and signage budget of $4, 345,373.

Please proceed as per the negotiated modification.

Sincerely,

Jim Spese

Project Manage

ce: UOCPRES

_25-



ARCHITECTURE
INTERIORS
ENGINEERING
PLANNING
CONSULTING
DESIGN/BUILD

March 12, 2009 - REVISED MARCH 24, 2009 DWP/‘[:)
Mr. Kirk Femandes

Sr. Project Manager, Construction Administration Division

Illinois Capital Development Board - William G. Stratton Bulding

401 S. Spring St. - Third Floor

Springfield, 1L 62706

Re: Proposal for Furniture, Fixtures and Equipnient and Signage/ Wayfinding Design Sérvices for Lincoln Flall - REVISED

CDB Project No. 830-010-327 /| OWP/ P Project Neo. 20723.00.00

Dear Kirk:

Thank you for this opportunity to present our proposal for Furniture, Fixtures and Equipment (FF&E) design and
Signage design services to the Capital Development Board for the University of Illinois Lincoln Hall project. Item
4.0A of the project Orientation Meeting minutes dated February 6, 2007 and attached to our Professional Services
'Agreement, identifies that the FF&E and Signage design services are to be contracted for under the FF&E budget
separate from the Basic Services Contract. This FF&E budget includes all professional design fees, products,
materials, implementation, and installation costs for Furniture, Fixnures, Equipment, and Signage. We understand the

total FF&E budget for Lincoln Hall is about $4,300,000.

In general, OWP/P will be responsible for the design, layout plans, products selection, specifications, budget
alignment, submittal review, and construction administration of furniture, fixtures, equipment, and graphics/signage
systems. We understand the intent is to utilize the Illinois Public Higher Education Contract (IPHEC) pre-purchase
program with the approved fumiture manufacturers and products that have pre-negotiated prices with the State of
Illinois. We anticipate that the selected vendors and/or dealers will be responsible for delivery and installation of the
furniture and equipment under the building contract for construction under the General Contractor’s scope. We will

review contractor submittals, answer questions relative to design intent, and provide a final punch-list following

substantial completon.

We anticipate the following services will be required to assist the University of [llinois through the design and

selection of FF&E. Each step of this process has been broken down with specific tasks idenufied.

1. Design
—  Fumiture Evaluauen & Specificaton

—  Identify a list of major furniture manufacturers in relation to University of Illinots” standards and the

IPHEC pre-approved manufacrurers.

-26 - 111 West Washington Streat 312.332.9600 Telaphone
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Mr. Kirk Fernandes

oWp/p

March 12, 2009 - REVISED MARCH 24, 2009

Page 2 of 5

Request from the IPHEC fumnirure manufacturers information and pricing through their aligned
furniture dealers.

Design one system per item and evaluate other pre-approved manufacturer’s products.

Host UTUC representatives in Chicago for a one day showroom tour through the Merchandise Mart to
review proposed furniture systems.

Reguest full-size furniture mock-ups of proposed furniture systems and case goods as well as seating
samples from manufacturers for University of Illinois’ review and feedback where appropnntc
Provide a matrix comparison of short-listed furniture manufacturers of major furniture systems
illustrating pros and cons with regard to functional use, design and pricing criteria, to be established
with University of Illinos. . '
Assist the University of Illinois in the selection of the recommended furniture items.

Refine Design

Prepare a unified design concept integrating plans, budget and design

Coordinate final furniture selections
Select final finishes, and provide recommendations for furniture systems and free standing items

Refine the final color palette for architectural and furniture finishes
Provide selected manufacturer(s) and their aligncd dealer(s) with an outline specification with floor

plans for final pricing for estimating and budgeting purposes.

—  Graphics/Signage
The design of the building graphics/signage will follow a similar process to that identified for the furniture

design, specification, and implementation. We will work with the University standards and also identify

opportunities 1o create a unique atmosphere for Lincoln Hall.

Design of room identification signage, way-finding signage, exterior building signage, and associated
graphics. (Design of code-required signage is included as part of our CDB contract for base building
architectural design services.)

Design of specialty signage and information graphics. Anticipated items include a west corridor Lincoln
history display, café/lounge graphic wall, and 2 LEED/sustainable design informational display only.
Possible integration of Lincoln-related quotations with the interior architecrure will be considered in
relation to the College of Liberal Arts and Sciences schools that Lincoln Hall houses.

OWP /P will contract with a professional graphics/signage consultant for this design work scope.
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Mr. Kirk Fermandes D I P/P
March 12, 2009 — REVISED MARCH 24, 2009

Page 3 of 5

—  We will work with and coordinate the efforts of the selected graphics/signage consultant in developing
solutons.
~  Present recommendations to the University and CDB for approval.
~  Revicw graphics consultant’s design, deliverable plans, and specifications package for pricing, bidding,
and implementation
2. Contract Documents '
Upon approval of the Design package, we wll prepare working drawings of built-in furniture items to obtain
pricing for interior construction and will coordinate specifications and pricing for furniture with the furniture
dealer.
— Team Coordination
—  Review budget and schedule with team
- Document Preparation ‘
—  Prepare interior architectural intent design drawings of built-in millwork furniture items as required.
—  Review and coordinate furniture plans. Review specifications prepared by furniture dealer for
conformance with design intent, pricing, and intended quality. '
3. Bid Process
We will issue drawings and specifications of the FF&E and Signage items in formal bid documents as part of the
building Construction Documents concurzently with the building renovation project. Built-in furnirure millwork
and graphics/signage products will also be issued as part of the building Construction Documents.

4. Construction Administration '
After bids have been reviewed and contracts awarded, we will provide periodic observation of the progress of
the FF&E and Signage project installation for conformance with the budget, schedule and design intent. The
General Contractor and his subcontractors will be responsible to coordinate delivery, receipt, and instatlation of
FF&E and Signage materials. OWP/P will be available to address installation design and layout questions.
OWP/P will prepare punch lists for furnirure, millwork and signage upon contractor completion and receipt of
contractor punch lists. We have included three total trips to the site for review of FF&E items, including punch
listing efforts, and three trips for the signage review, including punch listing, during the construction

administration phase.
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Compensation
Qur fee for the preceding scope is based upon approximately 177,000 square feet (SF) of space s as follows:

Furniture, Fixtures and Equipment Selection (Design through Construction Administration)

Interior Design (45%) $117,000
Construction Documents (20%) $ 52,000
Bidding (10%) $ 26,000
Construction Administration (25%) : $ 65,000
Total $260,000
Graphics/Wayfinding (Design through Construction Administration)

Interior Design (45%} § 21,600
Construction Documents (20%) $ 9,600
Bidding (10%) $ 4,800
Construction Administration (25%) ) § 12,000
Total 9 48,000

The compensation amounts include costs for travel and communications.
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Fee Clarifications

Upon acceptance of this proposal, a modification to CDB Contract No. 57-0241-10, will be executed. The following
are qualifications to our fee:

Revisions made to drawings, specifications, materials, finishes, ctc. previously approved by the Capital
Devclopment Board or the University of Illinois ot revised out of sequence will constitute an additional
service.

Move coordination is not inchided

Inventory of existing furniture and/or furniture systems analysis is not included

Preparation of plant and artwork programs are not inchaded but can be provided for an additional fee.
Additional specialty signage/graphics design elements beyond that anticipated in this proposal.

All fees quoted herein do not include any state or federal mandated tax on professional services.

Cost estimating will be completed by the suppliers/vendors.

Sincerely,

(474

Chatles Smith, AIA, LEED AP

Principal

C:

Jim Spese, Rebecca Franz — UIUC

Ron Harrison, Mark Hirons - QWP/P
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Executive Summary for Board Level Modification

- CDB Project No. 821-010-095
Project Description: - Life Safety Improvements
Turner & Stevenson Halls
Project Location: Minois State University

Normal (Champaign County), lilinois

A E. Stevenson Hall is a 162,180 square foot, five story, masonry building constructed
in 1966. Turner Hall is a 97,118 square foot, three story, masonry building constructed
in 1963. These buildings are two major classroom buildings on the lllinois State
University campus.

The project utilizes separate multiple prime construction contracts where the General
Contractor is the coordinating contractor. Project was bid on 3/6/07 and 3/13/07 and
awarded on 4/20/07. The Authorization to Proceed date was 5/29/07. Construction is
approximately 66% complete and the project substantial completion is scheduled for
July 17, 2010. The final acceptance date is scheduled for January 13, 2011.

The original project scope basically included life safety work, including classroom
equipment. In addition the building infrastructure will be repaired to prevent further
interior damage. The project also includes asbestos abatement. The Using Agency
has requested additional new scope items of work consisting of the following:

1. New windows and storefronts in Stevenson and Turner Halls _
2. Renovation of restrooms and associated plumbing in Stevenson and Turner
Halls.

Both new scope items were investigated during the design phase however the budget
was not adequate. Therefore, the replacement of windows and restroom renovation
was not included in the project.

Modification No. 4 is to compensate the A/E for this additional work. The initial A/E
‘contract was for Programming and Review of the project scope of work. Subsequent
Modification 2 added the balance of the A/E contract for the project. lllinois State
University is providing all of the funding for this work, including the A/E fees.

ltems 1 & 2 listed above will be funded by an additional $2,200,000 from ISU and an
additional $600,000 from project (state) contingency funds.

Supplementary Information: The Using Agency has also requested a separate
modification for the existing project design in three locations: Tumer Hall Technology
Department Suite, Stevenson Hall 250 Suite and Tumer Hall Rooms 121B&C. The
Using Agency has requested the redesign of these areas to meet the changing needs of
the University. Neither the A/E Modification nor the construction change orders for
these modifications will require Board approval. -
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State of lllinois

Capital Development Board

Request for Board Approval of Modification to
Professional Services Agreement

Project Number:
Contract Number:
Modification No.:
Total Project Budget:
Unobligated Funds:
Project Manager:
Redional Manaaqer:

821-010-095
54-0342-10

4

$21,585,500
$3,487,005
Eddie G. Frazier
Ronald Wright

Using Agency:

Project
Description:

Proiect Status:

lllinois State University

Life Safety Improvements, Turner &
Stevenson Halls

Construction - 66% Complete

Architect-Engineer;

Clark Dietz, Inc.

PURPOSE OF THIS AGREEMENT: _
Contract modification is required for two additional scope items added to the present scope of work and

funded by the Using Agency, lllinois State University.

These new scope items consist of the replacement of windows and storefronts in Stevenson and Turner
Halls and the renovation of the restrooms and associated plumbing systems.

One of the primary reasons ISU is proposing these additions to the project is to provide the users of these
buildings greater satisfaction with the project and to give them the feeling that the significant sacrifices they
have made have been worthwhile.

SUBJECT AGREEMENT AMENDED AS FOLLOWS:

Total Obligation

Total Cbligation

Total Amount

Total Agreement

Agreement Modification Madification Modification

1. Basic Services $ $ 945200( % 155,800|% 1,101,000
2. Additional Services $ 186,200 % 214,400( % 48,600( % 263,000
3. CAF $ 5,600|% 34900{% 6,2001% 41,100
4. On-Site Observations |5 $ 405,200 $ 433008 448,500
5. Subsoil Investigation $ $ 5 $
6. Design Testing $ $ 3 $
7. Construction Testing 3 $ 20,8001 % 3 20,800
8. Reproduction $ $ 36,400| % $ 36,400
9. Asbestos Bulk Sampling 3 14,000|5% 18,800[ % $ 18,800
10. Test & Balance HVAC 3 $ 46,800|$ 3 46,800
11. $ $ $ $
12, 5 5 $ §

TOTALS $ 205800|% 1,722,500 % 253,900 % 1,976,400
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MODIFICATION

- Professional Services Agreement

State of lllinois Modification No.4
Capital Development Board Project No. 821-010-095
Date: March 19, 2009

FIRM NAME, ADDRESS PROJECT

Clark Dietz, Inc. Life Safety Improvements, Tumer & Stevenson Halls
1817 S. Neil, Suite 100 llinois State University

Champaign, IL 61820 Normal, McLean County, IL

This Modification: AGREEMENT

O Establishes a Full Service Agreement Date: 10/04/2004
‘W Increases the Full Service Agreement by 14.74% Number: 54-0342-10

O Decreases the Full Services Agreement by %

PURPOSE OF THIS AGREEMENT MODIFICATION: .

In accordance with Articles 4.2, 4.3, 4.4, 4.5 and 4.6 to the A/E PSA, the amount of $253,900 is to be added to the present contract obligations
for User Requested and User Funded scope changes. These new scope items consist of the replacement of windows and storefronts In
Stevenson and Turner Halls and the renovation of the restrooms and associated plumbing systems. Thesa changes consist of additional basic
services fee of $155,800, additional services of $48,600 and on-site observation of $43,300. The associated CAF for this work is $6,200. The
project schedule does not change for this additional work.

SUBJECT AGREEMENT AMENDED AS FOLLOWS:

Present AJE PSA $ 1,722,500.00
Amount this Mod. . $ 253,900.00

Adjusted A/E PSA - $ 1,976,400.00

See Attachment A for the revised schedule,

Agreement Total Obligation Total Amount of Total Obligation Total Amount Total Agreement
Summary Per original Previous Prior to of this : Obligation
Agreement Modifications this Modifiaction Modification Including this
Modification
1. Basic Services 5 - $ 945,200.00 | $ 945,200.00 | $ 155,800.00 | $ 1,101,000.00
2. CAF. 3 5,600.00| % 29,300.00 | § 34,900.00 | $ 6,20000] § 41,100.00
3. Additional Services $ 186,200.00 | 28,200.00 | $ 214,400.00 | $ 48,600.00{ $ 263,000.00
4. On-Site Rep. $ - ] 405,200.00 | § - 405,200.00 | $ 43,300.00 | § 448,500.00
5. Subsoil Investigation $ - $ - $ - $ - $ -
6. Design Testing $ - 3 . - 5 - $ - 3 -
7. -Construction Testing $ - $ 20,800.00 1% 20,80000 ) & - $ 20,800.00
8. Reproduction 3 - $ 36,400.00( 3 36,400.00 | $ - $ 36,400.00
9. Asbeslos Bulk Sampling $ 14,000.00 | § 4,800.00 | $ 18,800.00 | § - 3 18,800.00
10 Test & Balance HVAC 3 - $ 46,800.00 | $ 46,800.00 ( $ - $ 46,800.00
11 $ - 3 - $ - $ - 3 -
12 $ - $ - |3 - $ - 1% -
TOTALS $ 205,800.00 [ § 1,516,700.00 | 1,722,500.00 | § 253,800.00 | § 1,976,400.00
. review of this modification has determin circumstances which have n i is
C.A.F. Adjustment $ 6,200.00 xyod:ic:tioﬁ: Were not ::asonabty foresee:gléh aa: tt:ee time the conteram was signed;efv?r: ﬁﬁimin the
C.AF. Total $ 41,100.00 contemplation of the contract as signed; or, are in the best interest of the State of lllinois; and are authorized
by law, as described above.
CDB ISCAL (FUNDS AVAILABLE): (Applicalble only o medifications increasing or .
$ _ decreasurfg the contract arpoum more than $16,000.00 ;
- or extending the coniract time 30 days or more.) :
REGIONAL MANAGER
Prepared by: USING AGENCY
Project Manager By
{when applicable)
FIRM:
Approved By: :
Legal By:
CAPITAL DEVELOPMENT BOARD
. Title:
By: -33-
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APPENDIX A - M4

A/ENAME: Clark Dietz, Inc. CDB PROJECT NO: _821-010-095
CONSTRUCTION BUDGET : $14.259.800 . CONTRACT NO. _54-0342-10
A. BASIC SERVICES $1,101,000.00
ADDITIONAL SERVICES: (SEE ATTACHED DESCRIPTION) $263,000.00
C. CONSTRUCTION ADMINISTRATION FEE: (CAF) $41,100.00
TOTAL ITEMS A, B, C: $1,405,100.00
D. 'OVERHEAD & PROFIT MULTIPLIER (ITEMS B& E): 3.0
ON-SITE REPRESENTATIVE REIMBURSEMENT ALLOWANCE $448,500.00
F. REIMBURSABLE EXPENSES:
- 1. SUB-SOIL INVESTIGATION $0.00
2. DESIGN PHASE MATERIAL TESTING '$0.00
3. CONSTRUCTION MATERIAL TESTING $20,800.00
4. PRINTING BID DOCUMENTS IN EXCESS OF 30 SETS: $36,400.00
5. Ashestos Bulk Sampling . $18,800.00.
6. Test & Balance HVAC ) $46.800.00
7. $0.00
8. $0.00
" TOFALITEM F: : © $122,300.00
PROJECT SCHEDULE BASIC SERVICES FEE PAYMENT SCHEDULE
Program Analysis 5/31/2005 Program Analysis 11%
Preliminary Design 9/9/2005 Schematic Design 9%
50% Bid Documents 11/25/2005 Design Development 13%
100% Bid Documents ' 3/24/2006 - Bid Document 34%
Bid Document Release 1/29/2007 Bidding Phase 4%
Bid Date Assigned 2/27/2007 Construction Phase 22%
Bid Date Prime 3/6/2007 Construction Close-out 7%
Construction (Substantial} 7/1/2010
Construction (Closeout) 7/29/2010
Contract Ending Date 1/29/2011
FOR CDB USE ONLY:

Total Contract obligation(A+B+C+E+F)  $1,976,400.00

-34 -




March 19, 2009

Mr. Donald Broughton
Administrator — Contracts Division
Ilinois Capital Development Board
Third Floor, Wm. G. Stratton Bldg.
401 South Spring St.

Springfield, IL 62706

Re: CDB # 821-010-095, ISU Turner-Stevenson
User Requested Additional Work

Dear Mr. Broughton:

The purpose of this letter is to confirm the agreement we reached on March
18, 2009 concerning a contract modification for two projects ISU wishes to
add to the referenced project. I have attached a description of the scope of

each of the projects.
Replace Windows and Storefronts in Turner and Stevenson Halls

We agréed to additional Basic Services Fee of $82,800. This agreement is
based on 6.68% of the estimated construction cost of $1,240,000.

We agreed to additional Construction Observation of 216 hours (18 weeks X
12 hours/week) of $22,680 (based on $35/hour X 3.0). .

Because of the complexity of this project, we expect it will be necessary for
me to personally exercise close coordination between the contractor, design
team and university and to be heavily involved in project scheduling.
Otherwise, we should expect this project to be a failure from the User’s
viewpoint. Therefore, we agreed to Additional Services Fee of $29,160 (18
weeks X 12 hours/week X $45/hour X 3.0). This Additional Services Fee to
‘be performed on a cost-plus basis.

_ Renovation of Restrooms in Stevenson and Turner (Main Project Only)

We agreed to an additional Basic Services Fee of $73,000. This request is
based on the current project fee percentage of 7.38% of the estimated
construction cost of $990,000.
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Mr. Donald Broughton
March 19, 2009

Page 2

Because of the complexity of this project, we expect it will be necessary for
me to personally exercise close coordination between the contractor, design
team and university and to be heavily involved in project scheduling.
Otherwise, we should expect this project to be a failure from the User’s
viewpoint. Therefore, we agreed to Additional Services Fee of $19,440 (12
weeks X 12 hours/week X $45/hour X 3.0). We would expect this Additional
Services Fee to be performed on a cost-plus basis. '

We agreed to additional Construction Observation of 192 hours (16 weeks X
12 hours/week) of $20,620 (based on $35/hour X 3.0).

There will be a separate modification for the Asbestos Abatement Project
(CDB # 821-010-722).

Summary

Following is a summary of this request:

Basic Additional
_ Services Observation Services CAF Total
Windows $82,800 $22,680 $29,160 | $3,400 $134,640
Restrooms $73,000 $20,620 $19,440 | $2,800 $113,060
Total $155,800 $43,300 $48,600 | $6,200 $247,700

If you have question about this proposal, please call.

Sincerely,

Clark Dietz, Inc.

(Gt 5 e

Charles E. Park
Sr. Project Manager

ce: Mr. Eddie Frazier, CDB
Mr. Ron Leverich, CDI
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ILLINOIS STATE Ot e
=1 UNIVERSITY - ooyttt

antorz :
w Hllinois’ first public university . Normal, IL 61730-1000
] . ) . Phone: (309) 438-5677 .

March 10, 2009

Mr. James A, Riemer

Executive Director

Hinois Capital Development Board
William G. Stratton Building, Third Floor
401 S. Spring Street '
Springfield, IL 62706

Re: CDB # 821-010-095
Dear Jim:

Thank you for taking time to visit Illinois State University to discuss the University’s needs with respect
to Stevenson and Turner Halls. | very much appreciate the time you and your colieagues spent with us
to learn more about the proposed infrastructure enhancements, to discuss the processes you have for- -
preparing change order requests for Capital Development Board approval, and to understand the timing
sensitivities associated with the project. '

-As we discussed, Dick Runner will attend the Capital Development Board meeting on April 14, 2009 in
Chicago and be prepared to provide information on the project and answer any questions that might
arise that day. Receiving approval on April 14" for the key elements of the project to move forward is a
priority for the University. As you know, Stevenson Hall is our primary office/dassroom building on
campus housing more than 150 faculty and staff and providing classrooms that accommodate nearly
500 class sections in any given semester. It's very important for us that the additional enhancements
move forward as quickly as possible in order to avoid-any further delay and disruption to the activities in
the building, -

Thank you for your continued support of this initiative.

Sincerely,

Al Bowman
President
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JLLINOIS STATE | ;ff:;:::ﬂmm
i UNIVERSITY 2 Ho bl

Normal, IL 61790-1000
Phone: (309) 438-5677

Hlinois’ first public university

February 23, 2009

Mr. James Riemer, Executive Director
Capital Development Board

William G. Stratton Building, 3™ Floor
401 S. Spring St.

Springfield, IL 62706

Re:  Upgrade for Life Safety — Stevenson and Turner Halls
CDB Project No. 821-010-095
Infrastructure Enhancements for Stevenson & Turner Halls

Dear Mr. Riemer:

I would like to thank you and your staff for the work performed to date on the
‘Stevenson/Turner Life Safety project here at Illinois State University. Mr. Eddie Frazier,
the Capital Development Board (CDB) project manager and Mr. Charlie Park, the Clark-
Dietz project manager have been very helpful to us. The completed project will greatly
enhance the safety of Illinois State University faculty, students, and staff in two of our
most populated and heavily used facilities.

As the project has progressed, it has come to our attention that additional work is needed.
This letter is a request for your approval of an expansion to the project to incorporate
essential plumbing and window work. The attached Illinois State University Board of
Trustees’ agenda item describes the added work and its implications in greater detail.
The Tllinois State University Board of Trustees unanimously approved the expansion in
scope and the funds to pay for it at its Febrary 20, 2009 meeting.

Staff has been working with Mr. Frazier to incorporate this additional work into the
current construction contracts. Timely approval will facilitate that effort and will allow
the project to remain as close to the original timeline as possible. The engineers are
working with the University to determine the timing and scheduling of the required work
in order to minimize the disruption to acaderruc activities-and umvers1ty programs to the

extent p0551ble

I do understand the increased workloads all of our staffs are shouldering and, again, very
much appreciate Mr. Frazier’s continued assistance. If at all possible, your approval for
this increase in scope at your April 14, 2009 Board meeting will allow all parties to
finalize plans and augment construction schedules as soon as possible.

An equal opportunitylaffirmarive action university encouraging diversity
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Mr. James Riemer
Page 2- '
February 23, 2009

I would be pleased to answer any questions you might have about this request of the
project. Feel free to contact me at any time. Thank you again for your consideration.

Sincerely,

C. Al Bowman
President

cc: Eddie G. Frazier, CDB Project Manager./
Brad Nell, CDB Program Analyst
Charlie Park, Clark-Dietz, Inc.
Stephen M., Bragg, Illinois State University
Debra Smitley, Illinois State University
Richard Runner, lllinois State University
Rick Kentzler, Illinois State University
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ILLINOIS STATE |
UNIVERSITY

BOARD OF
TRUSTEES

., BResolutic
Authorization
the Stevenson-Ti

Resolution ' SO
Whereas, Stevenson Hall and Turner Hall are two major classroom and office buildings on the Illinois State
University campus, and; ) T

Whereas, a project that addresses life safety issues, including asbestos abaternent, fire protection systems, and
mechanical systems in both Stevenson and Turners Halls was funded by the State of Illinois in 2003 and the project,
which is managed by the Illinois Capital Development Board is currently underway , and

Whereas, the plumbmg piping systems and the exterior window and curtain-wall systems of both buildings have

ject was originally authorized,.. " i F v et s

detériorated over the past five years since the pr

Therefore, be it resolved that the University Board of Trustees authorizes the creation of a supplemental capital
project to contribute to the state capital funded project that will include the replacement of all windows and the
“curtain wall” window system on the exterior of both buildings, the replacement of the plumbing systems, and the
rehabilitation of the existing restrooms. Be it:further resolved that the Board of Tristees authorizes an allocation of -
$2,200,000 of University resources to augment the State’s $23.4 million investment in Stevenson and Turner halls -
Life Safety improvements. ' ‘ '

Board Action om: Postpone:

Motion by: Amend:
Second by: __ _ Disapprove:
~ Vote: Yeas: Nays: : Approve:

ATTEST: Board Action, February 20, 2008

Secretary/Chairperson
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CAPITAL DEVELOPMENT BOARD agenda item 7

Subject. Proceed Orders

lllinois Department of Higher Education
A. Life Safety Improvements
lllinois State University
Normal, McLean County, lllinois
CDB Project No.  821-010-095

A/E: Clark-Dietz, Inc.
Proceed orderrequested. .. ........ ... . ... .. ... ... . ... $1,340,000
lllinois Department of Higher Education
B. Asbestos Abatement for Life Safety Improvements
llinois State University
Normal, McLean County, lllinois
CDB Project No.  821-010-722
A/E: Clark-Dietz, Inc.

Proceedorderrequested. . ......... ... ... . . ... . . i $ 180,000
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Executive Summary for Board Level Proceed Order

CDB Project No. 821-010-095
Project Description: Life Safety Improvements

: Turner & Stevenson Halls
Project Location: lilinois State University

Normal (Champaign County), lllinois

A.E. Stevenson Hall is a. 162 180 square foot, five story, masonry building constructed
in 1966. Turner Hall i is a 97,118 square foot, three story, masonry building constructed
in 1963. These buudlngs are two major classroom buildings on the lllinois State
'Unlver3|ty campus. _ ,

The project utilizes separate multiple prime construction contracts where the General
Contractor is the coordinating .contractor. Project was bid on 3/6/07 and 3/13/07 and
awarded -on 4/20/07. The Authorization to Proceed date was 5/29/07. Construction is
approximately 66% complete and the project substantial completion is scheduled for
July 17, 2010. The final acceptance date is scheduled for January 13, 2011.

The original project scope basically included life safety work, including classroom
equipment. In addition the building infrastructure will be repaired to prevent further
interior damage. The project also includes asbestos abatement. The Using Agency
has requested additional new scope items of work consisting of the following:

1. New windows and storefronts in Stevenson and Turner Halls
2. Renovation of restrooms and associatéd plumbing in" Stevenson and Turner
Halls.

Both new scope items were investigated during the desngn phase however the budget
was not adequate. Therefore, the replacement of windows and restroom renovation
was not included in the project.
/2

This Proceed Order in the amount of $1,340,000 is requested to allow the General
Contractor to proceed with the window and storefront installation. Approval of this
- proceed order allows the project to remain on schedule, and install these units durlng
the summer when impact to the campus is m|n|m|zed

Supplementary Information: Items 1 & 2 listed above will be funded by an add:t:onal
$2,200,000 from ISU and an additional $600,000 from pro;ect (state) contingency funds.
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State of lllinois

Capital Development Board Request for Board Approval of Proceed Order
Project Number: 821-010-095 Using Agency: Ilinois State University
Description: Life Safety Improvements
) lllinois State University Architect/Engineer: Clark Dietz, Inc.
. Normal, McLean County, IL ) 1817 S. Neil, Suite 100
Total Project Budget: $21,585,500 Champaign, IL. 61820
Unobligated Funds: $3,487,005 Project Manager: Eddie G. Frazier

Percent Completion: 66%
Reason for Change

When the Turner-Stevenson project was designed, the budget was not adequate for all of the needs of these buildings.
Therefore, the replacement of windows was not included in the project. The windows in both buildings are single pane
glass and are in poor condition. In many places the windows are leaking, causing water damage to adjacent surfaces.
Replacement of the windows will increase energy efficiency and the comfort of the building users. '

This is a request by lliinois State University.

Description of Change:

-Stevenson Hall - Most exterior rooms have one or more operable window. These windows are to be replaced and the
surrounds repaired. Ateach of the four entrances, there is a storefront on the first floor. The storefronts are to be replaced. In
‘addition, we are to investigate the installation of air curtains or vestibules to reduce the excessive air infiltration, which can
substantially reduce the temperature in the stair towers and the adjacent offices at the time of class changes. In the location
of the four entrances, there is a curtain wall extending from the second through fourth floors. These curtain walls will be
replaced.

Turner Hall - Much of the exterior consists of curtain wall, which will be replaced. In addition, each building entrance consists
of a storefront, which will be replaced.

Change Order Original

CONTRACTOR Trade Amount Contract % CHANGE
Bishop Brothers General $ 1,240,000 $ 5,490,000 22.6%"
$ $ %
$ 3 "%
b $ %
3 $ %
3 $ %
Total All Change Orders $ 1,340,000 $ 5,490,000 ' 24.4%

Completion Effect: 0 days
CDB596-3-1E Rev. 06/23/95
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PROCEED ORDER NO. G-014
CDB PROJECT NO.:  821-010-095

CONTRACT NO.: 54-0627-81

DATE: March 23,2009

CONTRACTOR (Name, Address) PROJECT (Name, City, County)
Bishop Brothers, Inc. Upgrade for Life Safety

P.O. Box 3854 Turner & Stevenson Halls

Peoria, IL 61612 Nllinois State University

Normal, McLean County,_lllinois
Bldg. No. U0027

Contract Work: - Using Agency:
-General . Iilinois State University

DESCRIPTION OF CHANGE IN WORK:
‘Furnish and install new windows and storefronts as shown in the attached drawmgs and specifications.
Work shall include all patching of adjacent surfaces as required for a finished product

Justification for the proceed order:
- The using agency has requested the replacement of existing windows and storefronts in Stevenson and ,
- Tumer Halls. _

TOTAL $ VALUE OF THIS ORDER NOT TO EXCEED: § 1,340,000.00 _

Contractor Representaﬁve"s Signature

Costs for work involved and chainge in Sum and Time (if any) will be submitted for inclusion ina
RFP/CO adjusting the Contract Sum and/or Contract Time subject to the CDB procedures for
processing contract changes as outlized in the Capital Development Board’s Standard Documents
for Construction. Approval and issuance of this document does not eliminate the requirement for
the subsequent RFP/CQ to be reviewed and approved by CDB to determine it to be fair and
reasonable.

Authorization to Proceed by:

This Proceed Order
DOES/DOES NOT
exceed the Board
Level approval limit.

| PM initial

Form date: March 2007

MAR—23-2089 ° 128:85 -44 - s6% P.o2



Form date: March 2067

MRR-23-2089 - 18: @‘é’

(Up to $9,999)
(Up to $24, 999)
(Up to $49, 999)
(Up to $74,999)

(Up to $100,000)
1f Bosrd Level insert
Agenda Item No,
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£
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“ Project Manager Dd'te

ZZ7 Sy/°5
Regions} Manager Date

G A T2/ 05
Construction Zdministrator 7 Date
Deputy Director - Construction Date
Executive Director Date
) and Roard Meeting l.)at'e
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. State of lllinois
CAPITAL DEVELOPMENT BOARD

REQUEST FOR PROPOSAL ' [ FOR CDB USE ONLY ]

g ) Name:
& CHANGE ORDER Project No.:
Date:  03/23/09 - RFP Number: G-014 - Contract No.;
' : C.F. Locale: Contractor #2
1. (Contractors Name, Address, Telephons. Fax & Afiention) CDB Project # 821-010-005
CDB Project Name: Upgrade for Life Safety
Bishop Brothers, Inc, - & Location: 18U Tumer & Stevenson Halls
P.O. Box 3854 . . Nornal, McLean Co., IL
 Peoria, IL 61612
(309)243-5599 Fax (300)243-5632 CDB Contract # 54-0627-81

Attn: Bill Bishop e-mail: blshopbr05|nc@|n5|ghtbb com Contract Work: General

2. 'REQUEST for change by' Using Agency

cDB caniemplates making certain changes additions and deletions to the work to be performed under the subject Contract. Unless otherwise
indicated in the description of change, accompanying drawings and specifications, all work required shall conform to the contract documents.
The Contractor is required to submit within 14 calendar days from the date herein a proposat and a detailed breakdown for this change The
proposal shall be submitted in accordance with CD8's format and the General Conditions.

3. REASON for change:
The using agency has reques!ed the replacement of existing windows and storefronts in Stevenson and Turmer Halls.

4. DESCRIPTION of change including reference to drawings and specifications revised, new drawings and specifications issued.
Furish and install new windows and storefronts as shown in the attached drawings and specifications. Work shall include all patching of
adjacent surfaces as required for a finished product.

‘5. OTHER CONTRACTS affected by this change. List Contraclor's name, contract IMPORTANT -NOTICE
work, RFP number and amount. . Disclosure of this information is mandatory
None : ' in accordance with the Standard Documents

for Construction. Failure to complete this will
prevent payment for work completed and/or
be a material breach of contract.

6. CONSIDERATION: )
Work fo be accomplished in Calendar Days frem Approval The Contract Sum is INCREASED/DECREASED
of RFPCO. . by the fotal sumof..................... $
NOTE: Unless specifically indicated above, this does not
axtend the contract time.

7. The change described above and on accompanying drawings and specifications and the Contractor’s proposal (if applicable) are hereby
incorporated by reference and made a part hereof. Having reviewed the above and determining the amount to be fair and proper the

undersigned:

RECOMMEND issuance of a change order - APPROVE as to form and content

A/E Name USING AGENCY name

BY : . signature BY signature

COCRDINATING CONTRACTOR or CONSTRUCT. MANAGER CDB/PM APPROVE

BY . signature BY ) signature
~ CONTRACTOR CDB APPROVE change order

8Y ) signature : BY - ' ) signature

8. FOR CDB USE ONLY TYPE of Change - *  CO Date ’ CO Number
CHANGE ORDER AMOUNT  add {deduct) $

Revised 01/07
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g [ % ILLINOIS STATE Of:ice of the Presi.dcnt
UNIVERSITY | : | ‘éin?gg;‘;gm

lllinois’ first public university ll:l;rma]E 31(1).;14 230; 16 07070
’ one: - .

March 10, 2009

Mr. James A. Riemer

Executive Director

Ilinois Capital Development Board
William G. Stratton Building, Third Floor
401 S. Spring Street '
Springfield, IL 62706

Re: CDB # 821-010-095
Dear Jim:

Thank you for taking time to visit lllinois State University to discuss the University’s needs with respect
to Stevenson and Turner Halls. | very much appreciate the time you and your colleagues spent with us
to learn more about the proposed infrastructure enhancements, to discuss the processes you have for- .
preparing change order requests for Capital Development Board approval, and to understand the timing
sensitivities associated with the project. '

.As we discussed, Dick Runner will attend the Capital Development Board meeting on April 14, 2009 in
Chicago and be prepared to provide information on the project and answer any questions that might
arise thatday. Receiving approval on April 14% for the key elements of the project to move forward is a
priority for the University. As you know, Stevenson Hall is our primary office/classroom building on
campus housing more than 150 faculty and staff and providing classrooms that accommodate nearly
500 class sections in any given semester. It's very important for us that the additional enhancements
move forward as quickly as possible in order to avoid any further defay and disruption to the activities in
the building. .

Thank you for your continued support of this initiative.

Sincerely,

Al Bowman
President
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 ILLINOIS STATE | P
1Z2]1%) UNIVERSITY Carmpan B 1000

Normal, IL 61790-1000
Phane: (309) 438-5G77

Hlinois’ first public university

February 23, 2009

Mr. James Riemer, Executive Director
Capital Development Board

William G. Stratton Building, 3™ Floor
401 S, Spring St.

Springfield, IL 62706

Re:  Upgrade for Life Safety — Stevenson and Turner Halls
CDB Project No. 821-010-095
Infrastructure Enhancements for Stevenson & Turner Halls

Dear Mr. Riemer:

I would like to thank you and your staff for the work performed to date on the
_Stevenson/Turner Life Safety project here at Illinois State University. Mr. Eddie Frazier,
the Capital Development Board (CDB) project manager and Mr. Charlie Park, the Clark-
Dietz project manager have been very helpful to us. The completed project will greatly
enhance the safety of Illinois State University faculty, students, and staff in two of our
most populated and heavily used facilities.

As the project has progressed, it has come to our attention that additional work is needed.
This letter is a request for your approval of an expansion to the project to incorporate
essential plumbing and window work. The attached Illinois State University Board of
Trustees’ agenda item describes the added work and its implications in greater detail.
The Qlinois State University Board of Trustees unanimously approved the expansion in
scope and the funds to pay for it at its February 20, 2009 meeting.

Staff has been working with Mr. Frazier to incorporate this additional work into the
current construction contracts. Timely approval will facilitate that effort and will allow
the project to remain as close to the original timeline as possible. The engineers are
working with the University to determine the timing and scheduling of the required work
in order to minimize the disruption to academic activities-and university programs to the

extent possible.

I do understand the increased workloads all of our staffs are shouldering and, again, very
much appreciate Mr. Frazier’s continued assistance. If at all possible, your approval for
this increase in scope at your April 14, 2009 Board meeting will allow all parties to
finalize plans and augment construction schedules as soon as possible. '

An equal opportunitylaffirmasive action wriversity encouraging diversiey
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Mr. James Riemer
Page 2°
February 23, 2009

I would be pleased to answer any questions you might have about this request of the
project. Feel free to contact me at any time. Thank you again for your consideration.

Sincerely,

=

C. Al Bowman
President

cc: Eddie G. Frazier, CDB Project Manager/
Brad Nell, CDB Program Analyst
Charlie Park, Clark-Dietz, Inc.
Stephen M. Bragg, Illinois State University
Debra Smitley, Illinois State University
Richard Runner, Illinois State University
Rick Kentzler, Illinois State University
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ILLINOIS STATE
UNIVE R‘sll\'

BOARD OF
TRUSTEES

Bﬂlltm L
Whereas, Stevenson Hall and Tumer Hall are two major ¢lassroom and office buildings on the Illmons State

University campus, and,

Whereas, a project that addresses life safety issues, including asbestos abatement, fire protection systems, and
mechanical systems in both Stevenson and Turners Halls was funded by the State of Illinois in 2003 and the project,
which is managed by the lilinois Capital Development Board is currently underway , and

Whereas the pIumbmg piping systems and the exterior window and cmtam-wall systems of both btuldmgs have
detenorated over the past ﬁve years smce the proJect was ongmally authonzed, AR AL

Therefore be it resolved that the Umvers1ty Board of Trustees authonzes the creatlon of a supplemental cap1ta1
project to contribute to the state capital funded project that will include the replacemem ‘of all windows and the
“cartain wall” window system on the exterior of both buildings, the replacement of the plumbing systems and the
rehabilitation of the existing restrooms. Be it:further resolved that the Board of Trustees authorizes an allocation of -
$2,200,000 of University resources to augment the State’s $23.4 million mvestment in Stevenson and Turner halls -

Life Safety mprovements

Board Action on: Postpone:

Motion by: Amend:
Second by: Disapprove:
Vote:  Yeas: Nays: : Approve:

ATTEST: Board Action, February 20, 2009

Secretary/Chairperson
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Executive Summary for Board Level Proceed Order

CDB Project No. 821-010-722 :
Project Description: Asbestos Abatement for Life Safety Improvements

Turner & Stevenson Halls :
Project Location: lllinois State University

Normal (Champaign County), lllinois

A.E. Stevenson Hall is a 162,180 square-foot, five-story, masonry building constructed
in 1966. Turner Hall is a 97,118 square-foot, three-story, masonry building constructed
in 1963. These buildings are two major classroom buildings on the lllinois State
University campus.

-The basic scope of the project is a separate asbestos abatement project which is
associated with the main life safety project. The project was bid on 3/6/07 and awarded
on 4/20/07. The Authorization to Proceed date was 5/21/07. Construction is
approximately 71% complete and the project substantial completion is scheduled for
July 17, 2010. The final acceptance date is scheduled for January 13, 2011.

The original project scope basically included asbestos abatement for life safety work,
The Using Agency has requested additional new scope items of work consisting of the
renovation of restrooms and associated plumbing in Stevenson and Turner-Halls,
including the required asbestos abatement.

The new scope item was investigated during the design phase however the budget was
not adequate. Therefore, the restroom renovation was not included in the project.

This Proceed Order in the amdunt of $180,000 is requested to allow the Asbestos
Abatement Contractor to proceed with the abatement required for the restroom
renovation. Approval of this proceed order allows the project to remain on schedule.

Supplementary Information: Total funding for the project is $220,000 which will be from
the Using Agency, Iliinois State University.
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State‘of tilinois ) : .
Capital Development Board Request for Board Approval of Proceed Order

Project Number: 821-010-722 Using Agency: lllinois State University
Description: Life Safety Improvements- : -
: Asbestos Abatement Architect/Engineer: Clark Dietz, Inc.
llinois State University . 1817 S. Neil, Suite 100
Normal, Mclean County, IL _ Champaign, IL 61820
Total Project Budget: $4,045,500 : Project Manager: Eddie G. Frazier

Unobligated Funds: $94 981
Percent Completion: 71%

Reason for Change

When the Turner-Stevenson project was designed, the budget was not adequate for all of the needs of these buildings.
During preliminary design of the project, ISU made the decision to replace all water piping that would be accessible without
opening up walls and chases. The cost of asbestos abatement and repair of walls and finishes was too great. At
Stevenson Hall, a significant amount of the water piping and virtually all of the drain, waste and vent piping is contained
within walls and chases. At Turner Hall, most of the water piping is included in the current project. The piping at Turner
Hall was known to be in extremely poor condition.

This is a request by lllinois State University.

Description of Change:

In Stevenson Hail,' each of the eig'ht restrooms will be a separate containment for the removal of asbestos insulation on piping
and any spray-on fireproofing that may have fallen into the chases. The abatement contractor will remove chase walls as
required to perform the abatement. Note that this work must be completed with the building occupied.

At Turner Hall, the required asbestos abatement will be performed during the course of the asbestos abatement currently
included in the contract.

Change Order Original

- )

CONTRACTOR Trade | Amouint Contract A; CHANGE

LVI Environmental Asbestos Abatement $ 180,000 $ 3,285,400 5.5%
' - $ $ %
$ $ %

$ 3 %

$ ] %

3 - $ %

Total All Change Orders $ 180,000 $ 3.285.400 5.5%

Completion Effect: 0 days
CDB596-3-1E Rev. 06/23/95
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PROCEED ORDER NO. ASB-12
CDBPROJECT NO.:  821-010-722

CONTRACT NO.: 57-0564-88

DATE: March 23, 2009

CONTRACTOR (Name, Address) ~ - PROJECT (Name, City, County)
LVI Environmenta] Services Inc. : ‘ Asbestos Abatement for
621 E. Wildwood Ave. Upgrade for Life Safety

Villa Park, IL 60181 : Turner & Stevenson Halls

B : Illinois State University
Normal, McLean County, Illinois
Bldg. No. U027 -

Contract Work: Using Agency:
.Asbestos Abatement Illinois State University

DESCRIPTION OF CHANGE IN WORK:
See the attached scope of work.

Jastification for the proceed order: :
The Using Agency requested renovation of the restrooms in Stevenson and Turner Halls. This RFP is
for the asbestos abatement for the restroom renovation.

TOTAL $ VALUE OF THIS ORDER NOT TO EXCEED: § 180,000.00

‘Contractor Representative’s Signature { //(\’—L_/:/: P

Costs for work involved and change in Sum and Time (if any) will be submitted for inclusion in a
RFP/CO adjusting the Contract Sum and/or Contract Time subject to the CDB procedures for
processing contract changes as outlined in the Capital Development Board’s Standard Documents
for Construction, Approval and issuance of this document does not eliminate the requirement for
the subsequent RFP/CO to be reviewed and approved by CDB to determine it to be fair and -
reasonable.

Authorization to Proceed by:

This Proceed Order
DOES/DOES NOT
exceed the Board
Level approval limit.

PM initial

Form data: March 2007
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Form date: March 2007

(Up to $9,999)

(Up to $24, 999)

(Up to 549, 999)

(Up to $74,999)

(Up to $100,000)
If Board Level insert
Agenda Iteu_l No.

Z Lo | 3//197/97

Project Manager

il _‘3/}%/0?

Régional Manager

@ 1tk 2/24/05,
7 Dhte

Counstruction Administrator

Executive Director Date

and Board Meeting Date
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- State of lllinois
CAPITAL DEVELOPMENT BOARD

REQUEST FOR PROPOSAL | [__FORCDBUSEONLY |

Name:
& CHANGE ORDER , Project No.:
Date: '03/23/09 RFP Number; ASB-12 Contract No.:
: C.F.Locale:  Contractor #2
1. (Cdntractor's Name, Addréss, Telephone, Fax & Attention) CDB Project# 821-010-722
CDB Project Name Asbestos Abatement for

LVI Environmental Services Inc. & Location: Upgrade for Life Safety

621 E. Wildwood Ave. o 1SU Tumer & Stevenson Halls

Villa Park, IL 60181 . Nomal, Mclean Co., IL

(630)758-0202 = Fax (630)758-0720 CDB Contract # 57-0564-88

Attn: Steve Zuchnick e-mail: szuchnick@lviservices.com -~ Contract Work: Asbestos Abatement

2. REQUEST for change by: A/E

: CDB contemplales making cerlain changes, additions and delstions to the work to be performed under the subject Contract. tnless otherwise
indicated in the description of change, accompanying drawings and specifications, all work required shall conform to the contract documents.
The Conlractor is required to submit within 14 calendar days from the date herein a proposal and a detailed breakdown for this change. The
proposal shall be submitted in aocordance with CDB's format and the General Conditions.
3. REASON for change:
The Using Agency requested renovation of the restrooms in Stevenson and Tumer Halls. This RFP is for-the asbestos abatement for the
restroom rencvation. .

4, DESCRIPTION of change including reference to drawings and specifications re\nsed new drawings and specifications issued.
See the attached scope of work. -

5. OTHER CONTRACTS affected by this change. List Contractor's name, contract IMPORTANT NOTICE
work, RFP number and amount. Disclosure of this information is mandatory
None . in accordance with the Standard Documents

for Construction. Failure to comptlete this will
prevent payment for work completed and/or
be a material breach of contract.

6. CONSIDERATION:
Work to be accomplished in Calendar Days from Approval The Contract Sum is JNCREASEDIQEGREASED
of RFPCO. : by the total sumof..................... $
NOTE: Unless specifically indicated above, this does not
extend the contract time.

7. The change described above and on accompanying drawings and specifications and the Contractor's proposal (if applicable) are hereby
incorporated by reference and made a part hereof. Having reviewed the above and determining the amount to be fair and properthe

undersigned:

RECOMMEND issuance of a change order APPROVE as to form and content:

AJE Firm Name .  Clark Dietz, inc. USING AGENCY name  lllinois State University

‘BY ’ 3 signature BY signature

COORDINATING CONTRACTOR or CONSTRUCT. MANAGER CDB/PM APPROVE

BY signature ) signature

CONTRACTOR ‘ DATE CDB APPROVE change order " DATE _

BY print name BY print name
signature . signature
title ' title

B; FOR CDB Type of Change % Assess Package No, CO Date CO No. CO AMOUNT add (deduct)

USE ONLY . - : $

Revised August 2008
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[LLINOIS STATE Offc o e riden

421 Hovey Hall

UNIVE RS ITY . ’ : Campus Box 1000

Hllinois’ first public university o Il:!;»::naiE ;;.9?;20-516 1;070
’ ; one: - .

March 10, 2009

Mr. James A, Riemer

Executive Director

Hlinois Capital Development Board
William G. Stratton Building, Third Floor
401 S. Spring Street ' "
Springfield, IL 62706

Re: CDB # 821-010-095
Dear Jim:

Thank you for taking time to visit Illinois State University to discuss the University's needs with respect
to Stevenson and Turner Halls. 1very much appreciate the time you and your colleagues spent with us
to learn more about the proposed infrastructure enhancements, to discuss the processes you have for- -
preparing change order requests for Capital Development Board approval, and to understand the timing
sensitivities associated with the project. '

-As we discussed, Dick Runner will attend the Capital Development Board meeting on April 14, 2009 in
Chicago and be prepared to provide information on the project and answer any questions that might
arise thatday. Receiving approval on April 14" for the key elements of the project to move forward is a
priority for the University. As you know, Stevenson Hall is our primary office/classroom building on
campus housing more than 150 faculty and staff and providing classrooms that accommodate nearly
500 class sections in any given semester. It's very important for us that the additional enhancements
move forward as quickly as possible in order to avoid any further delay and disruption to the activities in
the building. .

Thank you for your continued support of this initiative.

Sincerely,

Al Bowman
President
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ILLINOIS STATE - Zflﬁ:;:h;:ﬁim
| UNIVERSITY 1 Howy il

Normal, IL 61790-1000

Tllinois’ first public university
% ; P b Phone: {309) 438-5677

February 23, 2009

Mr. James Riemer, Executive Director
Capital Development Board

William G. Stratton Building, 3™ Floor
401 S. Spring St.

Springfield, IL 62706

Re:  Upgrade for Life Safety — Stevenson and Turner Halls

CDB Project No. 821-010-095
Infrastructure Enhancements for Stevenson & Turner Halls

Dear Mr. Riemer;

I would like to thank you and your staff for the work performed to date on the

‘Stevenson/Turner Life Safety project here at Illinois State University. Mr. Eddie Frazier,

the Capital Development Board (CDB) project manager and Mr. Charlie Park, the Clark-
Dietz project manager have been very helpful to us. The completed project will greatly
enhance the safety of Illinois State University faculty, students, and staff in two of our
most populated and heavily used facilities.

As the project has progressed, it has come to our attention that additional work is needed.

This letter is a request for your approval of an expansion to the project to incorporate
essential plumbing and window work. The attached Illinois State University Board of
Trustees’ agenda item describes the added work and its implications in greater detail.
The Illinois State University Board of Trustees unanimously approved the expansion in
scope and the funds to pay for it at its February 20, 2009 meeting.

Staff has been working with Mr. Frazier to incorporate this additional work into the
current construction contracts. Timely approval will facilitate that effort and will allow
the project to remain as close to the original timeline as possible. The engineers are
working with the University to determine the timing and scheduling of the required work
in order to minimize the disruption to academic activities-and university programs to the

extent possible.

I do understand the increased workloads all of our staffs are shouldering and, again, very
much appreciate Mr. Frazier’s continued assistance. If at all possible, your approval for
this increase in scope at your April 14, 2009 Board meeting will allow all parties to
finalize plans and augment construction schedules as soon as possible.

An equal opportunitylaffirmative action university encouraging diversity
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Mr. James Riemer
Page 2-
February 23, 2009

I would be pleased to answer any questions you might have about this request of the
project. Feel free to contact me at any time. Thank you again for your consideration.

Sincerely,

C. Al Bowman
President

cc: Eddie G. Frazier, CDB Project Manager,/”
Brad Nell, CDB Program Analyst
Charlie Park, Clark-Dietz, Inc.
Stephen M. Bragg, lllinois State University
Debra Smitley, Illinois State University
Richard Runner, Illinois State University
Rick Kentzler, Illinois State University
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ILLINOIS STATE |
UNIVERSITY

BOARD OF
TRUSTEES

Resolution L
Whereas, Stevenson Hall and Turner Hall are two major classroom and office buildings on the Minois State

University campus, and;

Whereas, a project that addresses life safety issues, including asbestos abatement, fire protection systems, and
mechanical systems in both Stevenson and Turners Halls was funded by the State of Illinois in 2003 and the project,
which is managed by the Illinois Capital Development Board is currently underway , and

Whereas, the plumbing piping systems and the exterior window and g:ux‘tain-wall system of both buildings have

detériorated over the past five years since the project was originally authorized,.. ™

"""

Therefore, be it resolved that the University Board of Trustees authorizes the creation of a supplemental capital
project to contribute to the state capital funded project that will include the replacement of all windows and the
“curtain wall” window system on the exterior of both buildings, the replacement of the plumbing systems, and the
rehabilitation of the existing restroors. Be it further resolved that the Board.of Trustees authorizes an allocation of -
$2.200,000 of University resources to augment the State’s $23.4 million investment in Stevenson and Turner halls
Life Safety improvements. ' ' :

Board Action on: Postpone:

Motion by: Amend:
Second by: : Disapprove:
~ Vote: Yeas: Nays: : Approve:

ATTEST: Board Action, February 20, 2009

Secretary/Chairperson
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CAPITAL DEVELOPMENT BOARD

Agenda Item #

Subject

Staff Recommendations for Concurrence in
the Selection of Architects/Engineers

1

2

3

4

PROJECT # ARCHITECT/PROJECT DESCRIPTION

102-114-015 Construct Boat Access, Lowden State Park and Memorial - Ogle County,
Dept. of Natural Resources

FIRMS BEING CONSIDERED FOR SELECTION:
CONDON CONSULTING ENGINEERS, P. C.
McCielian Blakemore Architects Inc

McCiure Engineering Associates Inc

102-313-046 Reconstruct Boat Ramp and Parking Area, Kankakee River Conservation

Area and State Park, Dept. of Natural Resources

FIRMS BEING CONSIDERED FOR SELECTION:

Baxter & Woodman Inc

Dome Structural Engineers dfb/a Dome Designers inc

McClure Engineering Asscciates Inc

102-519-010 Various Improvements, Eagte Creek State Park, Shelby County, Dept. of

Natural Resources

FIRMS BEING CONSIDERED FOR SELECTION:

Greene & Bradford Inc of Springfield

Martin Eng Co of IL d/b/a Russelt W Martin Engineering

Vasconcelles Engineering Corporation

102-749-022 Relocate Boat Access, Red Hills State Park, Dept. of Natural Resources

FIRMS BEING CONSIDERED FOR SELECTION:

E D M of lllinois inc d/b/a EDM Inc
Kaskaskia Engineering Group LLC

Lamac Engineering Company Inc

- 60 -
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CAPITAL DEVELOPMENT BOARD

Agenda ltem #

Subject Staff Recommendations for Concurrence in
the Selection of Architects/Engineers

PROJECT #

ARCHITECT/PROJECT DESCRIPTION

5 630-000-127 Remode! Restrooms, District 5 Clinton/Monticello, Dept. of Transportation

6 630-224-008

7 630-314-005

& 630-352-005

FIRMS BEING CONSIDERED FOR SELECTION:

Architectural Expressions LLP
Charles Joseph Pell Architects Incorporated

Gorski Reifsteck Architects Inc

Construct Building Addition, Bloomington Sub-Section Maintenance Yard,
Dept. of Transportation

FIRMS BEING CONSIDERED FOR SELECTION:
Gorski Reifsteck Architects Inc
Kenyon & Associates Architects Inc

Matocha Associates

Replace Roofing System, Pearia West - US 150 (Edwards), Dept. of
Transportaticn

FIRMS BEING CONSIDERED FOR SELECTION:
Kenyon & Associates Architects Inc
R Jehnson Architects Inc

Steen Thomas Associates Ltd

Renovate/Construct Restroom and Install Sanitary System, Leverett
Road/North |-57, Champaign, IL, Dept. of Transportation

FIRMS BEING CONSIDERED FOR SELECTION:

0L Z lkinois Inc
Doyle & Associates

Matocha Associates
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A/E SELECTION COMMITTEE RECOMMENDATIONS
APRIL 14, 2009

CDB PRQJECT NO: 102-114-015
PROJECT DESCRIPTION: Construct Boat Access

PROJECT LOCATION: Lowden State Park and Memorial - Ogle County
Department of Natural Resources

APPROPRIATION AMOUNT: $ 330,000

ESTIMATED TOTAL PROJECT COST: $ 900,000

PROJECT SCOPE OF WORK:

The Lowden State Park and Memorial is a 12,642 square foot, 21-building facility constructed in 1935.
The scope of work provides for constructing a two-lane boat ramp, access road and including approximately

50 vehicle-trailer parking spaces, courtesy boat docks, security lights and gate and appropriate site
furnishings and signage. The work also includes constructing one set of DNR standard vault toilets.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
APRIL 14, 2009

CDB PROJECT NO: 102-313-046
PROJECT DESCRIPTION: Reconstruct Boat Ramp and Parking Area

PROJECT LOCATION: Kankakee River Conservation Area and State Park
Department of Natural Resources

APPROPRIATION AMOUNT: $ 170,000
ESTIMATED TOTAL PROJECT COST: $ 170,000
PROJECT SCOPE OF WORK:

The Kankakee River Conservation Area and State Park is a 3,700-acre park located along a nine mile
stretch of the Kankakee River.

The scope of work provides for constructing a one-lane boat ramp, asphalt driveway, maneuvering area,
parking area including ten vehicle-trailer parking spaces and one accessible vehicle-trailer space and
appropriate pavement markings and signage.
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AJE SELECTION COMMITTEE RECOMMENDATIONS
APRIL 14, 2009

CDB PROJECT NO: 102-519-010
PROJECT DESCRIPTION: Various Improvements

PROJECT LOCATION: Eagle Creek State Park - Shelby County
Department of Natural Resources

APPROPRIATION AMOUNT: $ 425,000

ESTIMATED TOTAL PROJECT COST: $ 425,000

PROJECT SCOPE OF WORK:

The Eagle Creek State Park is a 6,933 square foot, ten-building, facility constructed in 1975.

The scope of work provides for constructing dock slips, dock facilities at the high water boat ramp, an ADA

accessible gangway, rip rap along the shoreline, and resurfacing the parking lot including appropriate
striping and signage.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
APRIL 14, 2009

CDB PROJECT NO: 102-749-022
PROJECT DESCRIPTION: Relocate Boat Access

PROJECT LOCATION: Red Hills State Park - Lawrence County
Department of Natural Resources

APPROPRIATION AMOUNT: $ 525,000
ESTIMATED TOTAL PROJECT COST: $ 525,000
PROJECT SCOPE OF WORK:

Red Hills State Park is a 948-acre park containing a 40-acre lake.

The scope of work provides for constructing a one-lane boat ramp, asphalt driveway and maneuvering area,
a parking area including 10 vehicle-trailer parking spaces and one accessible vehicle-trailer space and
appropriate pavement markings and signage. The work also includes providing a courtesy boat dock, a
DNR standard masonry block restroom, drinking fountain and water hydrant, information kiosk and

appropriate erosion control and drainage measures.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
APRIL 14, 2009 .

CDB PROJECT NO: 630-000-127
PROJECT DESCRIPTION: Remodel Restrooms - District 5 Clinton/Monticetlo

PROJECT LOCATION: Statewide Program
Depariment of Transportation

APPROPRIATION AMOUNT: $ 75,000

ESTIMATED TOTAL PROJECT COST: To Be Determined

PROJECT SCOPE OF WORK:

The Maintenance Storage Facility (D0555) in Clinton is an 8,320 square foot, one-story building
constructed slab on grade with sheet metal exterior and was constructed in 1976. The Maintenance
Storage Facility {D0550) in Monticello is an 8,320 square foot, one-story building constructed slab on

grade with sheet metal exterior and was constructed in 1976.

The scope of work provides for remodeling the existing men's restrooms and adding women's restrooms to
meet current ADA requirements at both locations.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
APRIL 14, 2009

CDB PROJECT NO: 630-224-008
PROJECT DESCRIPTION: Construct Building Addition

PROJECT LOCATION: Bloomington Sub Section Maintenance Yard - McLean Co.
Department of Transportation

APPROPRIATION AMOUNT: $ 150,000

ESTIMATED TOTAL PROJECT COST: To Be Determined

PROJECT SCOPE OF WORK:

The Maintenance Storage Facility (D0328) is a 9,600 square foot, one-story sheet metal building
:gr;gt.ructed slab on grade with four foot high concrete foundation walls, metal windows constructed in
The scope of work provides for constructing an addition, approximately 24' x 30, to house expanded

restrooms. The work also includes replacing the main water supply line with new 2" pipe from the meter to
the building. Asbestos abatement may be required.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
APRIL 14, 2009

CDB PROJECT NO: 630-314-005
PROJECT DESCRIPTION: Replace Roofing System

PROJECT LOCATION: Peoria West - US 150 (Edwards)
Department of Transportation

APPROPRIATION AMOUNT: $ 172,000
ESTIMATED TOTAL PROJECT COST: $ 172,000
PROJECT SCOPE OF WORK:

The Materials Lab (D0463) is a 9,000 square foot brick and concrete block structure constructed on
grade with a buiit up roof of tar and gravel with deck insulation constructed in 1993.

The scope of work provides for replacing approximately 7,496 square feet of roofing system, including new
insulation, flashings and membrane. The work also includes a new exterior access ladder.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
APRIL 14, 2009

CDB PROJECT NO: 630-352-005
PROJECT DESCRIPTION: Renovate/Construct Restroom & Install Sanitary System

PROJECT LOCATION: Leverett Road/North 1-57 - Champaign
Department of Transportation

APPROPRIATION AMOUNT: $ 397,000
ESTIMATED TOTAL PROJECT COST: $ 397,000
PROJECT SCOPE OF WORK:

The OfficefTruck Storage Building (D0521) is a 8,640 square foot, one-story building constructed in
1968.

The scope of work provides for remodeling the building interior to add a women's toilet room, and increase
the number of fixtures in the men's toilet room. The work will include minor remodeling of other interior
spaces, and modifications to the electrical and mechanical systems as required to accommodate toilet room
additions. The work also includes providing a new septic system and well.
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CAPITAL DEVELOPMENT BOARD

Subject: Board Concurrence for Selection of Higher Education Architect/Engineer

lllinois Community College Board
Renovate Engineering and Technology Center
William Rainey Harper College — Palatine
CDB Project No. 810-032-023
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CAPITAL DEVELOPMENT BOARD
RECOMMENDATION FOR BOARD CONCURRENCE
IN THE SELECTION OF
HIGHER EDUCATION ARCHITECT/ENGINEER

April 14, 2009
CDB PROJECT NO: 810-032-023
PROJECT DESCRIPTION: Renovate Engineering and Technology Center
PROJECT LOCATION: William Rainey Harper College - Palatine

Hlinois Community College Board

APPROPRIATION AMOUNT: $6,778,900
ESTIMATED TOTAL PROJECT COST:  $27,115,700
PROJECT SCOPE OF WORK:

Building G (JC11G) is a 19,500 square foot, one-story, masonry building constructed in 1977. Building H
(JC11H) is a 64,657 square foot, two-story, masonry building constructed in 1977.

The scope of work provides for renovating approximately 82,150 square feet in Buildings G and H, including
reconfiguring interior spaces for classrooms and laboratories and upgrading the mechanical, electrical,
plumbing, and HVAC systems. The work also provides for replacing the lighting and acoustical systems
and purchasing moveable equipment.
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CAPITAL DEVELOPMENT BOARD

agenda item

SUBJECT:

PROJECT #

120-120-084

291-101-009

321-160-010

546-260-014

630-497-001

630-592-004

750-020-013

825-052-004

Director Selection / Informational Items

FIRM/JOB DESCRIPTION

Chamlin & Associates, Inc.

Provide Water Service

Department of Corrections

Joliet Correctional Center - Will County

William E. Brazley Associates, Ltd.
Emergency Roof Replacement
Department of State Police

Joliet Crime Laboratory - Will County
This is an African-American, male firm.

Poepping, Stone, Bach & Associates, Inc.
Renovate High School Building
Investigate HVAC Deficiencies
Department of Human Services

lllinois School for the Deaf - Jacksonville

BBA Engineering, PC

Emergency Cooling Systems Upgrades/Server Rm.

Department of Military Affairs
Peoria Armory - Peoria County

Pearson Design Group, LLC

Plan and Begin the Roof Replacement
Department of Transportation
Farmland Rest Area - DeWitt County
This is a new firm.

D.A.R.T. Design, Inc.

Plan and Begin Roof Replacement
Department of Transportation

Fort Massac Rest Area 1-24 (Massac County)

HDR Engineering, Inc.

Emergency Replacement of the Air Handling Units |

Office of the Secretary of State
William G. Stratton Building - Sangamon County

Woolpert, Inc.
Repair Site Fencing
Southern lllinois University - East St. Louis
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PROJECT
_AMOUNT

$240,000

$250,000

ToBe
Determined

$47,000

$15,000

$10,000

$500,000

$333,600



CAPITAL DEVELOPMENT BOARD INFORMATION ITEM

A/E SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE: April 14, 2009
CDB PRO.JECT NO: 120-120-084
PROJECT DESCRIPTION: Provide Water Service

PROJECT LOCATION: Joliet Correctional Center - Will County
Department of Corrections

PROJECT AMOUNT: $240,000

PROJECT SCOPE OF WORK:

The Joliet Correctional Center is a 42 building, maximum-security facility constructed in 1860. The
metal water tower was erected in 1942. The Joliet Forensic Laboratory is a 21,860 square foot building
constructed in 1964.

The scope of work provides for connecting the Joliet Correctional Center and Joliet Forensic Laboratory
to the City of Joliet water service. The work also includes identifying the work necessary to
decommission the water tower.

ARCHITECT/ENGINEER: Chamlin & Associates, Inc. 1553
3017 Fifth Street
Peru, IL 61354

This firm was selected because of their expertise with water supply design and experience in working
near the site location.

APPROVED BY THE EXECUTIVE DIRECTOR: March 6, 2009
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CAPITAL DEVELOPMENT BOARD INFORMATION ITEM

AJE SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE:  April 14, 2009
CDB PROJECT NO: 291-101-009

PROJECT DESCRIPTION: Emergency Roof Replacement

PROJECT LOCATION: Joliet Crime Laboratory - Will County
Department of State Police

PROJECT AMOUNT: $250,000

PROJECT SCOPE OF WORK:

The Joliet Crime Lab is a 21,860 square foot, two-story, brick building constructed in 1964.
The scope of work provides for replacing approximately 10,000 square foot of the roofing system. This -
project inciudes funding for abatement of asbestos-containing material including the removal of the
abandoned cooling tower.
ARCHITECT/ENGINEER: William E. Brazley Associates, Ltd. 13154

3920 West 216th Street

Matteson, IL 60443

This is an African-American, male firm.

This firm was selected because of their experience with roofing, close proximity to the project, and the
project scope is suited to provide opportunity to a disadvantaged firm.

APPROVED BY THE EXECUTIVE DIRECTOR: February 23, 2009
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CAPITAL DEVELOPMENT BOARD INFORMATION ITEM

A/E SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE:  April 14, 2009
CDB PROJECT NO: 321-160-010

PROJECT DESCRIPTION: Renovate High School Building
Investigate HVAC Deficiencies

PROJECT LOCATION: llinois School for the Deaf - Jacksonville
Department of Human Services

PROJECT AMOUNT: To Be Determined
PROJECT SCOPE OF WORK:
The High School Building #29 (F0314) is a 36,900 square foot, one-story building constructed in 1971.
The scope of work provides for reviewing the mechanical plans, specifications and shop drawings,
visiting the site to inspect the HVAC system, identifying any problems that might be encountered, and
providing a report with recommendations for correcting any deficiencies.
ARCHITECT/ENGINEER: Poepping, Stone, Bach & Associates, Inc. 11837

100 South 54th Street

Quincy, IL 62305

This firm was selected because of their experience in investigation of system deficiencies and proximity
to the project site.

APPROVED BY THE EXECUTIVE DIRECTOR: March 6, 2009
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CAPITAL DEVELOPMENT BOARD INFORMATION ITEM

AJE SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE:  April 14, 2009
CDB PROJECT NO: 546-260-014
PROJECT DESCRIPTION: Emergency Cooling Systems Upgrades - Server Room

PROJECT LOCATION: Peoria Amory Aviation Support Facmty
Department of Military Affairs

PROJECT AMOUNT: $47,000
PROJECT SCOPE OF WORK:
Building #16 (H2713) is a 14,625 square foot, one-story building.constructed in 1971.

The scope of work provides for upgrading the cooling system in the server room including associated
controls.

ARCHITECT/IENGINEER: BBA Engineering, PC 23434
211 Landmark Drive, #C2
Normal, IL 61761

This firm was selected because of their previous experience designing similar systems at the site.

APPROVED BY THE EXECUTIVE DIRECTOR: March 5, 2009
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CAPITAL DEVELOPMENT BOARD INFORMATION ITEM

AJE SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE: April 14, 2009
CDB PROJECT NO: 630-497-001

PROJECT DESCRIPTION: Plan and Begin Roof Replacement

PROJECT LOCATION: Farmland Rest Area - DeWitt County
Department of Transportation

PROJECT AMOUNT: $15,000

PROJECT SCOPE OF WORK:

The initial $15,000 of funding is to plan and begin the design for replécing the EPDM rubber roofing
system on the eastbound and westbound Farmland Rest Areas.

Upon review and approval by the Niinois Department of Transportation of the solutions within the
submittal, the revised scope of work and future funding may provide for replacing the EPDM rubber
roofing systems including repairing the roofing deck.
ARCHITECT/ENGINEER: Pearson Design Group, LLC 30326

14 Hearthstone Court

Bloomington, IL  61704-8468

This is a new fim.

This firm was selected because of their experience with roofing, close proximity o the project, and this
small project would be suited for a new firm to begin work with CDB.

APPROVED BY THE EXECUTIVE DIRECTOR: February 19, 2009
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CAPITAL DEVELOPMENT BOARD INFORMATION ITEM

A/E SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE:  April 14, 2009
CDB PROJECT NO: 630-592-004

PROJECT DESCRIPTION: Plan and Begin Roof Replacement

PROJECT LOCATION: Fort Massac Rest Area I-24 (Massac County).
Department of Transportation

PROJECT AMOUNT: $10,000

PROJECT SCOPE OF WORK:

The Fort Massac Rest Area (D0960) is a 1,984 square foot, one-story, brick building constructed in
1982.

The initial $10,000 of funding is to plan and begin the design for replacing the wood shake shingle
roofing system on the Fort Massac Rest Area. A cool roof will be requested during design.
Documentation will be required if this is not feasible.

Upon review and approval by the lllinois Department of Transportation of the solutions within the
submittal, the revised scope of work and future funding may provide for replacing the wood shake
shingle roofing system including repairing the roofing deck.

ARCHITECT/ENGINEER: D.A.R.T. Design, Inc. 29580
900 Skyline Drive, #600
Marion, IL 62959

This firm was selected based on their experience with roof replacement and geographic location. It has
been three years since the firm’s last selection.

APPROVED BY THE EXECUTIVE DIRECTOR: February 10, 2009
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CAPITAL DEVELOPMENT BOARD INFORMATION ITEM

AJE SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE: April 14, 2009
CDB PROJECT NO: 750-020-013
PROJECT DESCRIPTION: Emergency Replacement of the Air Handling Units

PROJECT LOCATION: William G. Stratton Building - Sangamon County
Office of the Secretary of State

PROJECT AMOUNT: $500,000
PROJECT SCOPE OF WORK:

The William G. Stratton Building (M0103) is a 452,523 square foot, nine-story building constructed in
1955.

The scope of work provides for replacing the air handling units and all associated components
necessary for compliance with building safety codes.

ARCHITECT/ENGINEER: HDR Engineering, Inc. 29916
5201 South Sixth Street Road
Springfield, IL 62703-5143

This firm was selected because of their experience with mechanical systems similar to the project scope
and their close proximity to the site.

APPROVED BY THE EXECUTIVE DIRECTOR: February 24, 2009
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CAPITAL DEVELOPMENT BOARD INFORMATION ITEM

A/E SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE:  April 14, 2009
CDB PROJECT NO: 825-052-004
PROJECT DESCRIPTION: Repair Site Fencing

PROJECT LOCATION: Southem lllinois University
East St. Louis, lllinois

PROJECT AMOUNT: $333,600
PROJECT SCOPE OF WORK:

The Southern lllinois University — East St. Louis Center is a 362,475 square foot, six-building campus
constructed in 1978, '

The scope of work provides for replacing approximately 2,850 lineal feet of ornamental fence and four
campus driveway gates.

ARCHITECT/ENGINEER: Woolpert, Inc. 29490
343 Fountains Pkwy
Fairview Heights, IL 62208

This firm was selected because of their experience as the original designer for the site’s improvements.

APPROVED BY THE EXECUTIVE DIRECTOR: February 10, 2009
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FY-09 CDB BOARD MEETING SCHEDULE

DATE TIME LOCATION

July 8, 2008 10:00 a.m. Cancelled

August 12, 2008 10:00 a.m. Chicago and Springfield
video-conference

September 16, 2008 10.00 a.m. Chicago and Springfield
video-conference

October 28, 2008 10:00 a.m. Chicago and Springfield
video-conference

November 18, 2008 10:00 a.m. Chicago and Springfield
video-conference

December 9, 2008 10:00 a.m. Cancelled

January 13, 2009 10:00 a.m. Cancelled

February 18, 2009 11:00 a.m. Chicago and University of lllinois —
Urbana/Champaign video-conference

March 10, 2009 10:00 a.m. Cancelled

Apnil 14, 2009 10:00 a.m. Chicago and Springfield
video-conference

May 12, 2009 10:00 a.m. Chicago and Springfield
video-conference

June 9, 2009 10:00 a.m. Chicago and Springfield

video-conference




